


NBS

PUBLICATIONS



NBSIR 83-2662

A11101 452771

# Documentation and Assessment of the GSA/PBS Building Systems Program: Background and Research Plan



February 1983



Center for Building Technology  
National Bureau of Standards  
Department of Commerce  
Washington, D.C. 20234

Office of Design and Construction  
Public Buildings Service  
General Services Administration  
Washington, D.C. 20405



APR 8 1983

NBSIR 83-2662

**DOCUMENTATION AND ASSESSMENT OF THE  
GSA/PBS BUILDING SYSTEMS PROGRAM:  
BACKGROUND AND RESEARCH PLAN**

---

Francis T. Ventre

U.S. DEPARTMENT OF COMMERCE  
National Bureau of Standards  
National Engineering Laboratory  
Center for Building Technology  
Washington, DC 20234

February 1983

Sponsored by  
Public Buildings Service  
General Services Administration  
Washington, DC 20405



---

**U.S. DEPARTMENT OF COMMERCE, Malcolm Baldrige, *Secretary***  
**NATIONAL BUREAU OF STANDARDS, Ernest Ambler, *Director***



## ABSTRACT

This report documents the origins and conduct of the General Services Administration/Public Buildings Service (GSA/PBS) Building Systems Program (BSP) undertaken during the 1970s and recommends a research plan for assessing the effectiveness of the BSP. The report proposes specific methods for assessing two outcomes of the BSP: the delivery of specified levels of performance for four attributes in the six buildings completed under the BSP and the wider effects of the BSP on the building community.

## ACKNOWLEDGEMENTS

This report incorporates contributions from NBS staff members and consultants knowledgeable in the diverse technical areas included in the Performance Specifications for Office Buildings. These specialists lent their expertise to the indentification of assessment methods and field procedures for implementing those methods. The specialists and areas of the report to which they contributed were:

K. R. Eberhardt	Statistical methods for sample surveys
T. Hattenburg	Illumination measurements
R. W. Marans (University of Michigan)	Perceptual/behavioral measurements; general field methods
F. F. Rudder	Acoustical measurements
S. Silberstein	Air quality measurements
F. I. Stahl	Experimental design

Several GSA/PBS staff members loaned documents and contributed advice (including comments on drafts of this report) as well as their personal recollections of the BSP. Those contributors were: J. Parker, E. Striner and C. Thomas.

James G. Gross, Chief of the CBT Office of Construction Programs, offered helpful comments at several stages. Final responsibility for the report as published, of course, rests with the author.

### *Cover Illustration:*

*The six BSP buildings, clockwise from upper right: SSA Western Program Center, Richmond CA; SSA Headquarters Expansion, Computer Building, Woodlawn, MD; SSA Mid-Atlantic Program Center, Philadelphia, PA; SSA Headquarters Expansion, Metro West Building, Baltimore, MD; SSA Great Lakes Program Center, Chicago, IL; Federal Building and Parking Facility, Norfolk, VA.*

## TABLE OF CONTENTS

	<u>Page</u>
ABSTRACT .....	iii
ACKNOWLEDGEMENTS .....	iv
LIST OF FIGURES .....	vii
LIST OF TABLES .....	viii
1. INTRODUCTION .....	1
1.1 BACKGROUND .....	1
1.2 OBJECTIVES .....	1
1.3 ORGANIZATION .....	3
2. DOCUMENTATION: BACKGROUND FOR THE BUILDING SYSTEMS PROGRAM (BSP) ...	4
2.1 HOW NEW BUILDINGS CAME ON STREAM .....	4
2.2 WHAT KINDS OF BUILDINGS CAME ON STREAM .....	4
2.3 PBS EFFORTS AT REFORM OF THE CONSTRUCTION PROCESS AND PRODUCT ..	5
2.4 WHAT THE BSP DID DIFFERENTLY .....	6
2.5 PRECEDENTS IN PUBLIC CONSTRUCTION .....	6
2.6 FROM SEQUENCE TO SYSTEM VIA THE TWO-STEP PROCUREMENT PROCESS ...	9
2.7 BSP'S DISTINCTIVE GOALS AND APPROACHES .....	13
2.8 THE STRUCTURE OF THE PERFORMANCE SPECIFICATIONS .....	14
3. DOCUMENTATION: EVOLUTION OF THE BUILDING SYSTEMS PROGRAM (BSP) .....	19
3.1 CONSTANT AIMS, CHANGING METHODS .....	19
3.2 RESPONSES OF THE SYSTEM OFFERS .....	23
4. DOCUMENTATION: HOW GSA/PBS SPECIFIED BUILDING PERFORMANCE .....	24
4.1 SELECTING BUILDING ATTRIBUTES .....	24
4.2 IDENTIFYING THE BUILDING ELEMENTS .....	25
5. THE FIELD ASSESSMENT PROCESS .....	28
5.1 INTRODUCTION TO THE ASSESSMENT .....	28
5.2 SELECTING ATTRIBUTES FOR FIELD ASSESSMENT .....	28
5.3 THE LOGIC OF FIELD ASSESSMENT .....	30
6. ASSESSING THE WIDER EFFECTS OF THE BSP .....	34
6.1 CHARACTERIZING THE INNOVATIVE ELEMENTS OF THE BSP .....	34
6.2 MEASURING THE BSP'S OUTCOMES .....	34
6.3 THREE TESTS OF BSP'S OUTCOMES .....	37
7. CONCLUSION .....	39

TABLE OF CONTENTS

	<u>Page</u>
APPENDIX A. SUMMARY OF METRO WEST PILOT RUN .....	A-1
A.1 INTRODUCTION .....	A-1
A.2 SSA METRO WEST .....	A-1
A.3 MEASUREMENTS OF THE PHYSICAL ENVIRONMENT .....	A-6
A.4 FORTUITOUS FINDINGS .....	A-7
A.5 CONCLUSIONS .....	A-7
APPENDIX B. TECHNICAL COMMENT ON MEASUREMENT METHODS .....	B-1
B.1 REPRESENTING THE BSP STOCK .....	B-1
B.1.1 Why Sampling .....	B-1
B.2 APPROACHES TO SAMPLING .....	B-1
B.3 FACTORIAL EXPERIMENTAL DESIGN .....	B-2
B.4 SELECTION IN THE FIELD .....	B-3
B.5 PHYSICAL MEASUREMENTS .....	B-5
B.5.1 Illumination .....	B-5
B.5.2 Acoustics .....	B-6
B.5.3 Conditioned Air (movement) .....	B-6
B.5.4 Planning (flexibility of interior space division) ..	B-7
B.6 PERCEPTUAL/BEHAVIORAL MEASUREMENTS .....	B-10



LIST OF FIGURES

	<u>Page</u>
2.1 Basis of award .....	12
2.2 Matrix relating performance attributes to built elements .....	16
2.3 Ranges in performance potential .....	18
3.1 Information flows and reporting relationships at the beginning and at the end of the BSP .....	21
5.1 Logic of field assessment .....	32
A.1 Architectural rendering of Metro West (view from the east) .....	A-2
A.2 Location of Metro West .....	A-3
A.3 Section through Metro West .....	A-4
A.4 Metro West column, core and entrance plan .....	A-5

LIST OF TABLES

	<u>Page</u>
1.1 Completed Building Systems Program Projects .....	2
2.1 Selected Precedents for Precoordinated Construction of Public Buildings .....	7
2.2 Successive Editions of the Peach Book, with Issue Dates and Abbreviated Designations .....	10
2.3 The "In System" and "Out of System" Elements of the Building System Program .....	11
2.4 Relation of BSP's Two-Step Procurement Process to Stage in the Sequential Contracting Process .....	15
3.1 Summary of Changes to the Introductory Sections of Each Edition of the Peach Book .....	22
5.1 Significant Technical Changes Incorporated in Each Edition of the Peach Book and Rationales for the Changes .....	29
5.2 Building Performance Attributes Selected for NBS Field Measurement .....	31
6.1 Outcomes of BSP Process and Product Innovations .....	35
B.1 Potentially Significant Subdivisions of BSP Environments .....	B-4
B.5.4.1 Rate of Change and Area of Change Factors for Planned Change of BSP Interiors .....	B-8

## 1. INTRODUCTION

### 1.1 BACKGROUND

In the early 1970s, the General Services Administration/Public Buildings Service (GSA/PBS) broadened its facilities procurement procedures to include such innovations as a "Two-step" procurement process; a wider use of "building systems" concepts; articulation and coordination of "in-system" and "out-of-system" elements; the development and use of performance specifications for building systems and subsystems; construction management for "phased" project execution; and bid evaluation based on life cycle costs<sup>1</sup>. These innovations -- differing from "conventional" practice and later collectively named the PBS Building Systems Program (BSP) -- were introduced in three series of building projects: Series I, Social Security Administration (SSA) Program Centers in Richmond, CA; Chicago, IL; and Philadelphia, PA; Series II, SSA Administrative Headquarters Expansions in Baltimore and Woodlawn, MD; and Series III, a multi-tenanted Federal office building in Norfolk, VA. The buildings are briefly described in table 1.1.

Although the PBS Building Systems Program evolved continually through its lifetime (roughly, the decade of the 1970s), the program remained focused on the cost effective delivery over a structure's life cycle of "building performance which responds directly to the actual needs of building users." And, while the project's primary reference was to the shelter needs of Federal agencies, the program, from the start, anticipated the potential adoption of any or all of the system's components by other government building agencies (including States and municipalities) and by the private sector, particularly the designers and builders of owner-occupied commercial offices.<sup>2</sup>

### 1.2 OBJECTIVES

The GSA/PBS asked the National Bureau of Standards/Center for Building Technology (NBS/CBT) to document and assess the Building Systems Program (BSP) undertaken in the 1970s.

The objectives of the larger documentation and assessment project are:

- o To assess how well the distinctive objectives of the PBS Building Systems Program were met in the six facilities built to the several editions of the Performance Specification for Office Buildings.
- o To recommend, for implementation by PBS, opportunities for improved building technology and building procurement practices.

---

<sup>1</sup> GSA/PBS, Performance Specification for Office Buildings (The "Peach Book"), 3rd Edition, November 1975, pp. A-4 - A-9.

<sup>2</sup> GSA/PBS, Performance Specification ... A-1 - A-3.

Table 1.1 Completed Building Systems Program (BSP) Projects: Summary Description

Series	Designation, Location GSA Identification Number	Size, Use and (% of BSP Total)				Office Utilization Rate**	In-systems Floor	Design Contract Awarded	Date Construction Substantially Completed
		Gross* K ft <sup>2</sup>	Occupiable K ft <sup>2</sup>	Office K ft <sup>2</sup>	Population				
I	SSA Western Program Center 1221 Nevin Ave. Richmond, CA 94801 CA 0213ZZ	550 (13.6)	399.7 (13.7)	316.8 (13.3)	1700 (14.3)	186	5	12/14/71	7/29/75
	SSA Great Lakes Program Center 600 West Madison St. Chicago, IL 60606 IL 0233ZZ	750 (18.6)	531.8 (18.2)	445.9 (18.7)	2647 (22.3)	168	8	12/14/71	7/30/76
	SSA Mid-Atlantic Program Center 3rd and Spring Garden St. Philadelphia, PA 19123 PA 8001ZZ	550 (13.6)	390.5 (13.4)	313.8 (13.2)	2182 (18.4)	144	6	12/14/71	7/15/75
II	SSA Headquarters Expansion: Metro West Building 300 N. Green St. Baltimore, MD 21201 MD 0068ZZ	1350 (33.4)	952.4 (32.6)	728.5 (30.5)	4239 (35.7)	171	4 (North Block) 8 (Tower, 1/5 area of North Block) 5 (South Block)	4/29/74	2/1/80
	SSA Headquarters Expansion: Computer Building Security Blvd. Woodlawn, MD 21234 MD 0547AQ	590	457.8	457.8	493	---	4	4/29/74	6/1/80
III	Federal Building and Parking Facility 200 Granby Mall Norfolk, VA 23510 VA 1608ZZ	250 (6.2)	185.7 (6.4)	122.3 (5.1)	609 (5.1)	199	7	2/27/76	2/16/79
BSP TOTAL		4040 (100.0)	2917.9 (100.0)	2385.1 (100.0)	11870 (100.0)				

\* For comparison: GSA GQ (18th and F Sts.), DC 0021ZZ is 806 K ft<sup>2</sup>

\*\* Rate = Office area ÷ office population

- o To report on the advisability of implementing the Series III (prequalification) approach to building procurement.
- o To identify significant building technology and procurement issues whose resolution will require further research.

The present report, however, has three more limited purposes. First, it focuses exclusively on the attributes of the BSP procurement process and resulting environments that were explicitly different from then-current "conventional" PBS practices. In other words, elements common to all processes (conventional and BSP) are categorically excluded from the present analysis which concentrates on the "In-system" building components. Second, this report, having identified the BSP's distinctive process and product objectives, then establishes methods for measuring the extent to which these objectives were achieved in the construction of the six buildings built during the BSP. Third, means for documenting the extent to which BSP process and product innovations benefited the building community at large are described. The project's findings will be presented in subsequent reports to GSA/PBS.

### 1.3 ORGANIZATION

This report is in two parts: a documentation section (Chapter 2-4) that is largely a historical narrative and an assessment section (Chapters 5-6) addressing issues of research method. The documentation section presents: (1) a schematic crosswalk between the "conventional" GSA/PBS method of procuring newly-constructed buildings prevailing at the time the BSP was initiated and the BSP's "Two-step" procurement process introduced in January, 1971. The crosswalk illustrates how building procurement differed under the BSP; and (2) a narrative and tabular representation of how the BSP objectives changed as the BSP progressed through the four stages of its evolutionary development. The documentation sections conclude with: (3) a discussion of GSA/PBS rationale for selecting seven building performance attributes for including the Performance Specification for Office Buildings (known familiarly as the "Peach Book").

The assessment section begins with: (4) NBS/CBT's criteria for selecting attributes for field assessment and a discussion of attributes chosen; (5) a schematic representation of NBS/CBT's field assessment process, incorporating both physical and behavioral measurement methods<sup>1</sup>; (6) a description of factors influencing the approach taken to measure the extent of wider industry benefit traceable to the process and product innovations of the BSP; and (7) specific plans for measuring industry adoption of the "Peach Book" innovations. A brief conclusion section ends the report.

---

<sup>1</sup> GSA/PBS subsequently postponed collecting the perceptual/behavioral responses of the buildings' occupants.

## 2. DOCUMENTATION: BACKGROUND FOR THE BUILDING SYSTEMS PROGRAM (BSP)

### 2.1 HOW NEW BUILDINGS CAME ON STREAM

Virtually all GSA/PBS's procurement of newly-built federal office buildings in the late 1960s followed the sequential "design-bid-construct" system, then the prevalent one in the commercial and institutional sector of the Nation's building industry<sup>1</sup>. While the sequential system had the advantage of retaining very familiar and relatively clear contractual relations among the several parties at interest, it was not without critics -- both inside and outside PBS. The sequential design-bid-construct system -- whether employed in the private or the public sector -- was plagued in the late 1960s with cost increases that far exceeded the rises in the costs of goods and services in the economy as a whole. Rising costs of various factor inputs to construction (unit costs of materials, labor, and capital, for instance) contributed to this increase and more economical building design practices were pursued to control these costs. But another approach drew the attention of the construction community: this was to attack what some industry analysts felt was the excessively long duration of the construction process. And, because the construction industry makes heavy use of debt financing, the adage "Time is money" applies to construction with even stronger force. "How could buildings be completed faster?" was the question before the industry as a whole.

### 2.2 WHAT KINDS OF BUILDINGS CAME ON STREAM

While budget analysts and controllers were concerned about mounting costs of new construction, others were concerned about the suitability, fitness for purpose, and appearance of buildings in American cities and towns. The sleekly-finished and often repetitive forms of modern architecture had, by the 1950s and 1960s, grown visually stale to laymen and critic alike. Jane Jacobs<sup>2</sup> and Lewis Mumford<sup>3</sup>, among countless others, derided the appearance and lack of humanizing qualities in contemporary built form. Only slightly later, social scientists began to look for scientific explanations for why buildings that met technical criteria for safety and economy -- and even those winning awards for architectural excellence -- evoked reactions of indifference and sometimes hostility from the users for whom the buildings were intended.<sup>4</sup> If the users were employees, then, some argued (but could not yet demonstrate conclusively), the lack of a supporting environment might even have negative consequences for the productivity of the enterprise sheltered in the unsatisfactory buildings.

---

<sup>1</sup> The term construction is used in this report to mean construction of buildings only. That is, construction of highways and public works, such as sewer and water systems and transportation projects, is not included except as noted.

<sup>2</sup> The Death and Life of Great American Cities (New York: Vintage, 1981).

<sup>3</sup> From the Ground Up, (New York: Harcourt, Brace, 1956).

<sup>4</sup> Summarized in Brent C. Brolin, The Failure of Modern Architecture (New York: Van Nostrand - Reinhold, 1976).

These kinds of ideas about environments were "in the air" at the time the BSP was conceived and initiated; acknowledging this atmosphere might help to explain why PBS attempted, through the BSP and other methods, to reform existing, and devise new, building procurement methods.

### 2.3 PBS EFFORTS AT REFORM OF THE CONSTRUCTION PROCESS AND PRODUCT

Among the "other" reforms PBS considered and adopted in the early 1970s was the reconsideration of the entire building procurement process documented in Construction Contracting Systems<sup>1</sup>. Some suggested changes addressed the procedures of legislative authorization for, and funding of, building projects or with the mechanics of contract award, inspection, acceptance, and payment. These subjects are beyond the scope of the present study, however, and will not be further considered.

The design-and-construct segments of the cited report, on the other hand, indicated that the sequential process kept the several team members not only apart from one another during the program-design-bid-build-evaluate process but, even worse, required actions in advance by some participants that might preempt the design and management inputs of team members (including GSA's own staff) who joined the sequential process at a later point. Important cost-saving options in building operations and maintenance, for instance, might be precluded because previously made design decisions preempted them. The primary documentary link between occupants and designers was in the guide specifications that GSA conveyed to the project's designers. But GSA's own professionals reported to the GSA Administrator that, despite a "crash effort" made in 1967 to improve the guide specifications, "they may still be used in ways that are restrictive and deny government buildings the latest developments in materials and construction techniques."

GSA building programming, according to the agency's internal study team, referred more to the "manner" in which space was to be used as distinguished from the "quality" of the space required. Moreover, the building program generally lacked detail, forcing the architect to undertake research that delayed commencement of design. "This results in slippage through remaining sequences." But, the internal GSA team reported, the

...most significant cause of schedule slippage is the performance of [design] reviews on a sequential basis with the architect stopping work pending the completion of each review. [One further effect of slippages is that designers] may find it impractical to assign the same personnel to the project throughout its life.

---

<sup>1</sup> Construction Contracting Systems: A Report on the Systems Used by PBS and Other Organizations, GSA/PBS, March 1970. All quotations in Section 2.3 are from this document.

#### 2.4 WHAT THE BSP DID DIFFERENTLY

The BSP tried to overcome most of the aforementioned difficulties by introducing a process for doing three things: 1) for defining the "qualities" of proposed buildings in terms of the physical and psychological needs of the ultimate users and not the "manner" of the buildings' construction or use; 2) for constructing the users immediate surroundings not by a design-bid-construct sequence of discrete and compartmentalized autonomous contractors, but by a single, unified team whose services were delivered not serially but in a single package, an integrated "kit of parts": this kit was "The System" and its components were referred to as the "In-System" parts of the planned BSP buildings. The interior of typical office floors -- estimated to account for 40 percent of an office building's cost -- would be assembled from this "systems" kit; and 3) for introducing life cycle costing as a basis of procurement, making the initial design-build team responsible for the performance of the user's environment for a specified period of time.

The initial private and public sector concern for cost containment was, in theory, to be met on four fronts: 1) by treating design-bid-construct simultaneously rather than serially, time savings would accrue (after the initial round of prototype building, of course); 2) life cycle costs would be known in advance and, thereby, more amenable to control; 3) since federal office workers the Nation over, would (or should) be working in environments of the same "quality", the unified interior package (kit of parts) could be reproduced anytime an addition to PBS's stock of federal office buildings was contemplated, thus, offering the possibility of scale economies in building procurement; and 4) since workers in commercial offices would need approximately the same "quality" of work environment, the suppliers of the federal office interior systems could increase even further the return on their initial investment in the research, development, design, and fabrication of the PBS office system through sales of these interior systems to the private sector.

#### 2.5 PRECEDENTS IN PUBLIC CONSTRUCTION

Ample American and foreign precedent existed at the time the GSA/PBS undertook the BSP. Moreover, these precedents were made by public agencies who were dealing with technical problems not unlike those of GSA/PBS. One problem was the need to expedite the construction process during postwar reconstruction in England. That effort generated a "kit of parts" approach to a widely repeated building type -- schools -- by 1948. California and Canadian precedents indicated that sophisticated environmental control systems also for educational use, were attainable in new ways. All these new ventures, being public sector enterprises, operated in the open view of the conventional construction service firms in their respective locales and had attracted wide attention in the professional press. Table 2.1 indicates the range of precedent available to the BSP as far as the "product," the physical object, was concerned. But what about the "process"? Here, GSA adapted practices from the American private sector.



Table 2.1 Selected Precedents for Precoordinated Construction of Public Buildings

SYSTEM/	DATE	LOCATION	DISTINCTIVE FEATURES	SYSTEMS INCORPORATED
CLASP Consortium of Local Authorities - Special Programme	1948	Local school authorities in Hertfordshire, England. Drew world attention at 1960 Milan Triennale design exhibit	Structure and enclosure system developed by private fabricator (Brockhouse Steel Structures, Ltd.) to specifications prepared by CLASP designees. Local architects and contractors design and construct specific projects incorporating elements packaged by Brockhouse but now manufactured by many suppliers. Will use in other industrial countries.	Structural frame and exterior cladding and fenestration <sup>a</sup> . A "closed system"
Nenk Method	1960	Barracks rebuilt for 36th Engineers Corps Regiment, Invicta Park, Maidstone, England	Began with user interviews to elicit design requirements what is now called "pre-design programming"	Used an existing structural system but obtained industry-government cooperation on design and development of enclosure components. <sup>b</sup>
SCSD School Construction Systems Development	1961-1963	Pooled procurement for 22 schools in 13 California districts. Prototype structure erected at Menlo Park, CA. Supported by Educational Facilities Laboratory (EFL)	Educators and architects devised an education specification, architects and engineers converted to a performance specification for a two-step procurement process, a forerunner of that later adopted by GSA/PBS.	Structural; Ceiling-Lighting; HVAC; Interior Partitions. An open system "kit of parts." <sup>c</sup>
SEF Study for Educational Facilities	1965	Metropolitan Toronto (Ontario, Canada) School Board. Supported by EFL	Two-step procurement to specifications prepared by education specialists and building technologists keyed to advanced concepts in education. Schools in Montreal, Buffalo, Florida and Boston adopted variations of SEF approach. Many used same subsystem suppliers.	Structure, HVAC, lighting-ceiling, interior space division, "vertical skin," plumbing, electric-electronic, "caseworks and furniture," roofing, interior finish. Open system of ten subsystems (award procedure allowed four acceptable proposals per subsystem yielding 1,048,576 possible systems) <sup>d</sup> .

Table 2.1 (Continued)

SYSTEM/ DATE	LOCATION	DISTINCTIVE FEATURES	SYSTEMS INCORPORATED
RAS Recherche en Amangement Scolaire	1968 Montreal (Quebec, Canada) Catholic School Commission. Supported by EFL.	Life cycle costing formula based on predicted service life of each component and a realistic discount rate. <sup>g</sup>	"Closed" system of subsystem manufacturers bidding as teams. <sup>h</sup>
URBS University Residential Building System	1965 Various University of California campuses	Early use of construction management by an institu- tional client to fix large fraction of cost at early stage of building process.	Principle innovations were not in hardware systems. <sup>e</sup>
NYSDA New York State Dormitory Authority	1968 Various public and private institutions in New York State	Modified turning into phased design/build process undertaken by prequalified <u>teams</u> of contractors, architects and engineers.	Principle innovation was in prequalification of teams, not hardware systems. <sup>f</sup>
SUSA State University System of Alaska	1970 Nine projects on Seven sites in Alaska	Linked phase design/build with subsystems procurement to achieve completion in 20 months.	Largely drawn from subsystems initially developed to meet SCSD performance criteria. <sup>i</sup>

- <sup>a</sup> Barry James Sullivan, Industrialization in the Building Industry, (New York. Van Nostrand Reinhold, 1980), 90-91.
- <sup>b</sup> Institute for Applied Technology, National Bureau of Standards, Building Systems Innovation, a report prepared for the Commissioner of the Public Buildings Service, General Services Administration, December 1965.
- <sup>c</sup> Michael Glover (editor) Alternative Processes; Building Procurement, Design and Construction, IF Occasional Paper No. 2, Industrialization Forum at the University of Illinois (March 1976), pp. 57-67.
- <sup>d</sup> Sullivan, Industrialization in the Building Industry, pp. 91-124.
- <sup>e</sup> Ezra Ehrenkrantz Critique in Leo A. Daly Case History, p. 251.
- <sup>f</sup> Doug Hasbrouck and Phil Bobrow, in Glover, IF Occasional Paper No. 1, pp. 37-41.
- <sup>g</sup> David B. Hattis, Letter, AIA Journal, December 1973, p. 55.
- <sup>h</sup> Glover, IF Occasional Paper No. 2, p. 64.
- <sup>i</sup> Ehrenkrantz, p. 252.

## 2.6 FROM SEQUENCE TO SYSTEM VIA THE TWO-STEP PROCUREMENT PROCESS

In place of a seven-element sequence of conventional procurement for new office buildings, PBS offered a "Two-Step" process for the development of a building interior "system" that could be inserted into an otherwise "out of system" building that had been built conventionally. The seven elements of conventional building are<sup>1</sup>:

- A-E Selection
- Preliminary planning
- Design
- Bid and Award
- Construction  
(including changes)
- Inspection
- Acceptance

PBS intended to displace the seven-element sequence by soliciting from any person or entity qualified to do business with the government technical proposals for "furnishing and installation of building components" for certain federal office buildings, the buildings themselves to be individually designed by architects "who will employ in their final design the components herein solicited." The components' performance was specified in the Performance Specification for Office Buildings<sup>2</sup> (later known familiarly as "The Peach Book") which evolved, subsequently, through three editions (listed in table 2.2) and numerous amendments from which the previous and following quotations are condensed.

The Two-Step procurement is comprised of:

STEP ONE -- TECHNICAL PROPOSAL - to be evaluated against the General Requirements and System Performance Specification sections of the Peach Book. Step One evaluation proceeded with no "consideration of price or pricing data." The elements of the proposed building to be included in the systems procurement and the separately contracted-for "Out of System" elements with which they were to interact are listed in Table 2.3.

STEP TWO -- BID - offerors of proposals deemed "acceptable" in Step One are invited to bid the installed price of the proposal system. The basis of award includes the considerations of maintenance and operation costs over a specified service life and is illustrated in figure 2.1.

---

<sup>1</sup> Adopted from Construction Contracting Systems.

<sup>2</sup> See footnote 1, page 1.

Table 2.2 Successive Editions of the Peach Book, with Issue Dates and Abbreviated Designations

Formal Title	Issued	Abbreviated Designation	Location of Application
Performance specification for office buildings	January 1971	PB:1	
Performance specification for office buildings (revised)	September 1971	PB:1	Series I: Philadelphia, PA Chicago, IL Richmond, CA
Performance specification for office buildings (Second Edition)	June 1973	PB:2	Series II Baltimore, MD Woodlawn, MD
The PBS Building Systems program and performance specification for office buildings (Third Edition)	November 1975	PB:3	Series III Norfolk, VA

Table 2.3 The "In-System" and "Out-of-System" Elements of the Building Systems Program

SUBSYSTEM	BUILDING ELEMENTS	
	INCLUDED IN TWO-STEP PROCUREMENT AND CONSIDERED "IN-SYSTEM"	TREATED UNDER CONVENTIONAL CONTRACTOR PROCEDURES AND CONSIDERED "OUT-OF-SYSTEM"
Structure	Structural frame and deck Fireproofing	Foundations Stairs in cores
HVAC	Air handling Filtration Heat exchange Distribution Control elements	Generating plant (sic)
Electrical distribution	Office power raceway Telephone raceway Signal raceway Floor outlets Luminaire wiring (sic)	Switchgear Office power wiring Telephone wiring
Luminaires	Lamps, ballasts to provide uniform, task-oriented, and background lighting	Luminaires in out-of-system spaces (e.g., corridors, toilets, lobbies)
Finished floor	Resilient flooring Carpet	Flooring in out-of-system spaces (e.g., corridors, toilets, lobbies)
Finished ceiling	Ceiling in offices	Ceiling in out-of-system spaces (e.g., corridors, toilets, lobbies)
Space dividers	Partitions Doors and hardware Free-standing screens Column enclosures	Fixed walls (e.g., at utility cores, building envelope)

\* Adapted from an undated GSA brochure Office Building by System used to elicit wider building community interest in the BSP.




Figure 2.1 Basis of award. (Adapted from the Leo A. Daly (unpublished) report to PBS, The System Approach for Building Acquisition: A Case History of the GSA/SSA Program Centers System Building Project: 1971-1975, January 1976, p. 87.

After the selection of the successful system, the previously-designated architects of the conventionally-constructed building were instructed to prepare their final designs completing the Out-of-System design and incorporating the successful system for the typical interiors of the office floors of the total structure.

The Two-Step System procurement process shared many objectives of the conventional PBS sequential procurement process -- cost effectiveness and architectural excellence, to mention just two. But some of the BSP goals were distinctive and had no counterpart in conventional procurement. These are listed later, as are a number of features that distinguished the BSP approach from the conventional, sequential process. But more important than the specific listing of goals and approaches was something harder to define but which nevertheless provided the driving energy of the BSP: this was a thorough-going commitment to user needs-oriented technological innovation as the primary means for providing new federal offices. Whereas the previous building procurement procedures and documentation seemed to give primary emphasis to government as fiduciary of the public's funds under a restrictive, "zero-defects" approach to fiscal management, the BSP documents envisioned a bold new technological future for the commercial office building sector of the construction industry, with government leading the way into that future. To be sure, fiduciary responsibilities were not ignored, and all BSP procurements scrupulously followed Federal regulations, but the dominant mood of the entire procurement enterprise was one of technologically advanced methods for providing more satisfying and productive environments for federal office workers.

This mood was manifested in many ways: in the large number of meetings convened to acquaint members of the building community with the new approach<sup>1</sup> and in audiovisual presentations and brochures prepared for the same purpose. Analyzing the several editions of the Peach Book reveals that this eager sense of mission even found its way into the early editions of the procurement documents.

## 2.7 BPS's DISTINCTIVE GOALS AND APPROACHES

The differences between the BSP and the conventional approach are highlighted in table 2.4. The sequential steps of the conventional process are arranged across the top of the chart; the five elements of the BSP procurement down the left stub. For some of the intercepts in the resulting matrix, the conventional steps would be carried out as before. This occurs in Row 2 where the out-of-system elements of the new building -- siting, foundations, exterior envelope, special purpose spaces (including lobbies and auditoriums) and primary energy conversion equipment -- were still handled under conventional sequencing of separate contracts with different contractors. The offerors of the "In-System" office interiors have no role here and the project architect is

---

<sup>1</sup> For example, "More than 100 industry representatives attended GSA's recent systems offerors conference...", Building Design and Construction, November 1974.

responsible for design decisions at the interface between the in-system and out-of-system components.

In Row 1, the system offerors complete the preliminary planning and design functions in order to qualify their systems for later competition. Recall that the Peach Book required no cost data at Step One of the new Two-Step procurement process.

Row 3 appears to coincide with the award phase of the sequential system. The basis for award, however, runs far beyond the lowest responsible bid based on first cost. Rather, the lump-sum bid required at Step Two of the Two-Step process was to reflect costs of maintenance and operation over a range of service lives specified for different building components. Thus, Step Two was to bring life-cycle costs to the heart of the BSP. The several sets of factors comprising the basis of award is illustrated in figure 2.2, which, incidentally, is an accurate representation of the total BSP as operated in the earlier years. Row 4 indicates other ways that BSP differs from conventional sequencing of construction. In conventional work, most inspection and acceptance steps occur after the structure is completed and is nearing occupancy. But these steps, certifying that the system components (installed and tested in a prototype) comply with the performance specifications, were taken before the out-of-system working drawings for the entire project (entrained in the sequence of conventional procurement) were even completed. Primary responsibility for Row 5 reverts to the construction manager for the total project who, in this phase, breaks the out-of-system work into bid packages, awards contracts and coordinates construction of in- and-out-of-system elements. The system team did not install the system elements -- the out-ofsystem contractor did that -- but the system contractor was to complete field tests as soon as the installation was complete.

It is clear from the foregoing that traditional relations in the construction process were sharply modified and redefined. GSA enhanced the construction management function and introduced an Executive/Architect-Engineer (later called Systems Consultant) role to establish a new network of information-flow since the traditional contractual relations of sequential construction no longer applied.

## 2.8 THE STRUCTURE OF THE PERFORMANCE SPECIFICATIONS

GSA/PBS conveyed to prospective supplies the desired qualities of the Federal office environment by means of the Peach Book specification. Although massive in size, the Peach Book's technical core, the "System Performance Specification", is organized with great clarity. The BSP's performance approach is embedded in the 49 cells of the seven by seven matrix illustrated in figure 2.2. Each intercept of the matrix refers to more detailed information, recorded in the System Performance Specification section of each edition of the Peach Book, on how the built elements (the "hardware" of figure 2.1 and the "subsystems" of table 2.3) provide and control the desired performance attributes of the federal office environment. The seven-by-seven matrix imposed a rational consistency to the organization of each of the Peach Books, but the symmetry of the square matrix should not be misinterpreted to represent a consistent quality and



Table 2.4 Relation of BSP's Two-step Procurement Process to Steps in the Conventional Contracting Process

		SEQUENTIAL CONTRACTING PROCESS						
		AE SELECTION	PRELIMINARY PLAN	DESIGN	AWARD	CONSTRUCTION (INCLUDING CHANGES)	INSPECTIONS	ACCEPTANCE
BSP PROCESS								
System Qualification	1		✓	✓				
Project Development	2	✓	✓	✓	✓	✓	✓	✓
System Bid	3				✓			
Post-Contract Award	4							
Construction	5				✓	✓		

			BUILDING PROCESS	QUALIFYING							
				MANUFACTURE							
				SHIPPING							
				CONSTRUCTION							
SUPPORT				BUILT ELEMENTS: HARDWARE							
LIFE	TASK	PSYCHOLOGICAL		1	2	3	4	5	6	7	
				STRUCTURE	HVAC	ELECTRICAL DISTRIBUTION	LUMINAIRES	FINISHED FLOOR	FINISHED CEILING	SPACE DIVIDERS	
THE USER			ATTRIBUTES	a							
				CONDITIONED AIR							
				b							
				ILLUMINATION							
				c							
				ACOUSTICS							
				d							
STABILITY DURABILITY											
e											
HEALTH & SAFETY											
f											
MAINTENANCE											
g											
PLANNING											

THE PROCESS

BUILDING "IN USE"

Figure 2.2 Matrix relating performance attributes to built elements

importance of the information among the cells. While all the information organized by the performance matrix was necessary to achieve the BSP objectives, the significance of that information varied widely enough from cell-to-cell to suggest not a consistently flat, two-dimensional gridded plane of uniformly definitive information but, rather, a three-dimensional relief map of prisms, each of whose volumes represent varying degrees of reliable knowledge of building performance. Indeed, writing a correct performance statement requires much more systematic and thorough knowledge than writing a prescriptive specification. The variability of reliable performance information available during the writing of the Peach Book is illustrated in figure 2.3 and discussed in the detailed plans for assessment of the six buildings completed during the BSP (found in Chapters 5 and 6).

The information at each intercept of the performance matrix was contained in three categories:

REQUIREMENT--the qualitative statement of the desired performances for the environment;

CRITERIA--a quantification of such desired performance; and

TEST--evaluative techniques assuring (sic) conformance with the criteria<sup>1</sup>.

Isolating these elements of a performance specification is essential for a valid design evaluation, to be taken up in later chapters. The careful assessment of the completed building against initial design criteria becomes, when shared widely, a part of the collective memory of the building community and, consequently, a basis for improved design in the future<sup>2</sup>.

---

<sup>1</sup> PB:1, p. B6. The terminology of the performance approach has grown in precision since the pioneering GSA/NBS effort of 1971, but the original Peach Book terms are retained throughout this project. Current international usage may be found in CIB Report: Working with the Performance Approach in Buildings, Publication 64, January, 1982.

<sup>2</sup> While criticizing a building by criteria extrinsic to the building process that produced it may be an enlightening exercise in the architectural connoisseurship, such criticism should not to be confused with evaluation, the essential feedback link in the continuing design-build-evaluate process. There is little realistic hope for improved design without systematic evaluation traceable to clearly articulated design objectives.




Figure 2.3 Ranges in performance potential

### 3. DOCUMENTATION: EVOLUTION OF THE BUILDING SYSTEMS PROGRAM (BSP)

The previous section of this report described the intended differences between the BSP and the conventional sequential approaches. But the BSP itself underwent many changes from its inception in the early 1970s to its termination about 10 years later. The section that follows reviews the elements of the BSP as they evolved during that decade of experiment.

#### 3.1 CONSTRAINT AIMS, CHANGING METHODS

The BSP evolved continually during its life, but it never deviated from the main pursuits of user-oriented, performance-specified, life cycle cost-controlled procurement of flexible interior systems for federal office buildings. While these ends were constant, the means were constantly changing. The single best way to read how the BSP evolved is to analyze carefully the content of the several editions of the performance specification and a few other of the elements comprising the basis of award (figure 2.1). This section analyzes the differences among introductory sections of all published editions of the Peach Book. Later phases of the current project will examine in detail the changing technical content of the System Performance Specification segments of the several editions of the Peach Book.

The introductory sections are analyzed first because they reflect the broadest, most inclusive view of the BSP and the goals it sought. The subdivisions of these sections address the "process" concerns of the BSP, while the System Performance Specification, to be analyzed later in the project, addresses the "product" of the BSP.

The organization of the introductory portions of the Peach Book itself changed over time, making a strict section-for-section comparison difficult, if not impossible. Nevertheless, reading these portions of the several Peach Books in rapid succession reveals a definite shift in tone: the initial Peach Books were full of missionary zeal, proselytizing in behalf of higher quality buildings delivered at lower costs within shorter schedules; but the Third Edition was pure procurement.

The BSP goals were further specified in all the editions into design objectives by means of a thorough-going application of the performance approach<sup>1</sup>. Full development and implementation of the performance approach would, argued the early Peach Books, liberate the design imagination of the system offerors. The federal officials responsible for BSP pointed out that the size of the initial federal procurement and the sales to the private sector office construction market that were expected to follow would persuade the manufacturers of building products to invest the necessary developmental funds needed to "qualify" a

---

<sup>1</sup> A useful guide to this approach based on experience in several countries since the pioneering GSA/NBS effort is CIB Report: Working with the Performance Approach in Building, Publication 64, January 1982, available from CIB in Rotterdam, Netherlands.

system. The result would be a technological giant step forward for the building community with the Federal Government in the vanguard.



The Third Edition of the Peach Book (November 1975), however, told the same story but in a very different way. No more rhapsodic preaching: the Third Edition is couched in the guarded and precise language of government procurement policy! Does this signify that the great innovative thrust had been spent by the time of the Third Edition? Such a judgment would be premature at this stage of the BSP assessment. It is equally plausible, for instance, that the earlier, innovative thrust succeeded and had been so thoroughly absorbed into the industry mainstream with whom the government was now dealing that exhortations to innovate would have been preaching to the already converted. While that determination cannot be made with finality at this point in the project, there are two indications that the "routinization of innovation" hypothesis may be the correct interpretation of the "preaching to procurement" changes in the Peach Book's tone. Both indications relate to the BSP process rather than to its physical performance.

First, the information flows and reporting relationships of the principal participants, already different from roles in the sequential system, changed markedly from the Series I building projects (started in September 1971) to the Series III (begun in November 1975). The shifts that occurred were from an intensely interactive, collective decisionmaking network integrated by an Executive Architect/Engineer in a central information management role in Series I towards the hierarchical arrangement (particularly with respect to the system offeror) more typical of conventional construction contracting. The Series I and Series II arrangements are illustrated in figures 3.1a and 3.1b respectively. Not only did the organizational relation shift toward a traditional deployment, that deployment actually became a part of the PBS's instructions to prospective participants. Whereas, the relations illustrated in figure 3.1a evolved "naturally" from the actual experience of implementing the precedent-setting Series I building process, by the time Series II was undertaken the managerial precedent was sufficiently routinized to permit its inclusion in the Peach Book itself as an operating procedure expected of all successful bidders. That certainly supports the "routinization of innovation" hypothesis.

The second indication supporting that hypothesis was the gradual shifting in the amount of space that the several editions of the Peach Book assigned to the introductory topics. The Peach Book sections discussing goals and the process and management philosophy of the BSP were reduced from 90 pages in the First Edition to 40 in the Third Edition. The more technically-oriented sections addressing general requirements and procurement, on the other hand, grew from 63 to 102 pages between the initial and last publication of the Peach Book. The shifts are recorded in table 3.1. Moreover, the later editions made greater use of diagrams to convey very explicitly what had been introduced verbally and in a general way in the earlier editions. The map of information flow in figure 3.1b came from the Peach Book but the flow in figure 3.1a grew organically out of the work itself and was mapped "after the fact."

Series I <sup>a</sup> Projects<sup>1</sup>  
(September 1971)

Series II <sup>b</sup> Projects<sup>2</sup>  
(November 1975)



Legend:  
(analogous functions are on same horizontal line)

PM Project Manager (GSA)  
CM Construction Manager  
E/AE Executive Architect/Engineer  
R/AE Regional Architect/Engineer  
SO/SC System Offeror/System Contractor

CO Contracting Officer (GSA)  
CM Construction Manager  
SC System Consultant  
A/E Architect/Engineer  
SO System Offeror

<sup>1</sup> From the Leo A. Daly (unpublished) Report to PBS, The Systems Approach for Building Acquisition.

<sup>2</sup> From Peach Book, Third Edition, November 1975, p. 89.

Figure 3.1 Information flows and reporting relationships at the beginning and the end of the BSP

Table 3.1 Summary of Changes to the Introductory Sections of Each Edition of the Peach Book

Section Addressing	PB:1	PB:1R	PB:2	PB:3
Goals  pages	Exhortations to enhance quality Critique of current methods and derivation of new concepts. Explains performance approach to meeting user needs and systems thinking.  19	19	Toned down explanation. Critiques reduced.  17	Deleted exhortations but retained primacy of user needs, initiated procurement steps for "prequalification".  13
Process and Management  pages	Introduces Two-Step procurement as formal method. A single contract is set for system installation in all buildings. Multiple contracts of out-of-system work at each building.  71	71	35 + diagrams	Only systems passing Step One invited to bid. Each BSP building was to be bid separately.  27 + diagrams
General Requirements  pages	30	Introduced standard building operating procedure and clarified items in figure 2.  32	Introduced concept of "rates of change" to specify flexibility in shifting partitions.  44	43
System Procurement  pages	PBS spells out evaluation criteria for system selection and contractual requirements among the parties. Basis of award as shown in figure 2.1.  33	Language clarified throughout.  40	LCC confined to mechanical equipment maintenance cost. Drops janitorial services from specification  52	[System offerors licensed technologies to smaller firms, allowing them to bid on subsystems.]  59



### 3.2 RESPONSES OF THE SYSTEM OFFERORS

Several scores of vendors expressed interest in the BSP procurement. Nine consortiums of building product suppliers, designers (architectural and engineering), and contractors submitted Step One technical proposals in response to the initial GSA solicitation; of these three were deemed qualities to bid the Series I (Philadelphia, Chicago; Richmond, CA) projects and only two submitted price proposals. In Series II (Baltimore; Woodlawn, MD), only three consortiums submitted Step One technical proposals; and in Series III, two Step One technical proposals were received.

The principal variation in the technical approaches of the Series I offerors was in the structural systems: two proposed steel-framed systems and one, concrete. Further distinctions among the offers approaches will be presented later in this project after more participants will have been consulted. Also, the project will later attempt to identify reasons for the apparent reluctance of the prospective offerors to participate in the BSP.

#### 4. DOCUMENTATION: HOW GSA/PBS SPECIFIED OFFICE BUILDING PERFORMANCE

##### 4.1 SELECTING BUILDING ATTRIBUTES

Buildings may be described in as many ways as there are ways of knowing them: as physical objects; as reifications of socially-valued meaning—including psychological, economic, and symbolic meaning; and as objects built to achieve specific, operational purposes. The BSP, as chapter 3 describes, placed primary emphasis on the cost effective provision of the "quality" of spaces required for efficient conduct of federal office functions rather than on detailed descriptions of the "manner" in which space was to be used. The qualities of these spaces were defined by a careful characterization and specification of the federal office occupants' needs for environmental support. These user requirements were drawn out from user's representatives, including managers, in a manner more meticulous than previously<sup>1</sup> and then, to liberate the designer's imagination and to stimulate technical innovation, to describe those desired qualities in performance terms. This led to the identification of the seven attributes of the office environment illustrated in figure 2.1. These seven attributes, of course, would also be desirable in private sector offices as well, so that any combination of subsystems capable of producing environments with these attributes would find a much wider market than the Federal Government alone.

The process of selecting only seven attributes was a long and deliberate one. As early as December, 1965, the NBS Institute for Applied Technology (predecessor of the National Engineering Laboratory) reported to the PBS Commissioner that targets of technical opportunity in new office buildings were the

...need for improved performance-cost benefits for building  
Expandability, Flexibility, and Maintainability<sup>2</sup>.

The American and foreign precedents described in section 2.5 showed that wide areas free from the intrusion of structural columns and superior luminous and acoustical qualities greatly increased the effectiveness of classrooms and NBS indicated that office buildings would similarly benefit<sup>3</sup>. NBS work on the further selection began with a single staff member in the summer of 1966 and grew to a three-person team plus numerous consulting specialists. Fourteen office buildings were analyzed in detail and an average of one hundred employees per

---

<sup>1</sup> Two other efforts had been made to draw out from user representatives a very careful specification of user requirements. These were the "Nenk Method" used to build a British Engineers Regiment Barracks at Maidstone, England in 1960 and the SCSD project in California a few years later. Other precedents are listed in table 2.1.

<sup>2</sup> Building Systems Innovation, p. 7. (Original italics).

<sup>3</sup> Building Systems Innovation, p. 17.

building were interviewed to provide the basis for identifying and characterizing important environmental attributes<sup>1</sup>.

#### 4.2 IDENTIFYING THE BUILDING ELEMENTS

A theorist could argue that a "pure" performance approach to building procurement is compromised when categories of building hardware expected to deliver the stipulated performance are identified. But to be operationalized in an actual building procurement process, the performance specification must be capable of serving as a contractual link between a building owner and a supplier (whether a manufacturer, fabricator, installer or builder) of the technologies capable of delivering the required performance attributes.

Moreover, the objectives of the BSP included a specific intent to encourage the American building industry's technical innovation to a broad class of office building design, construction, and operating challenges, and to do so in a cost-effective manner. For these reasons, the Peach Book addressed hardware in terms of building elements with which the American building product manufacturers were familiar. The further question arose as to whether the hardware specification should follow an "open system" approach -- where subsystems would be solicited from individual suppliers, thus to encourage the interchangeability of components; or a "closed system" approach -- where consortiums of suppliers would be invited to bid already-integrated systems of components. American, Canadian, and English precedents existed for both open and closed systems by the late 1960s. These precedents, summarized in table 2.1, also showed that a range of subsystems could be included in a total package.

The choice between open and closed system ultimately reduces to a trade-off between freeing the designer to reach functional optimality or imposing on designers such constraints as are needed for deliverability, reliability and economy. On the one hand, open systems offer for the designers of a specific building freedom to choose from among a great variety of standardized parts and allowing those designers to assemble one of a very large number of theoretically possible permutations of those parts on specific site in a uniquely optimal way. Closed systems, on the other hand, strive for maximum degree of subsystem integration with greater assurance of total system reliability and cost control, relinquishing some local designer autonomy and system optimization in the bargain. Presented with this dichotomy, GSA, it appears, struck a third choice between the two poles. That choice achieved some important BSP objectives but also increased appreciably the operational difficulties of the program. GSA chose to treat the total federal office building and its site as an open system while treating the interiors of the typical office floor as a closed system. GSA parlance for this composite method: "Out-of-System" (OS) and "In-System" (IS). Siting, foundations, exterior envelope, circulation and special purpose spaces (including vertical utility cores, lobbies, and auditoriums) and primary energy conversion equipment were handled Out-of-System

---

<sup>1</sup> Robert Blake "The 'Peach Book' and the GSA" in Answers for the Building Community: Optimizing the Choices, Industrialization Forum (IF) Occasional Paper No. 3, September 1976, p. 49.

(OS) by regional architects, engineers, and builders. These elements were specified, designed and built under conventional sequencing of separate contracts with a single general contractor at each of the six BSP sites.

The composite method's "In-System" portion was comprised of a single closed system of the seven subsystems listed in table 2.3. The In-System (IS) portion for all buildings of a given series was to be bid and awarded as a single total package to be fabricated and installed in each of the not-yet designed OS buildings at sites still to be chosen.

The operational difficulties induced by the precise IS/OS split GSA made have not been minimized by any of the BSP's participants and observers. But the efficacy of the particular IS/OS split GSA and its consultants chose must be evaluated both in terms of what were perceived to be important considerations in the early 1970s (when the choices were made) and then in the light of current knowledge. Prominent among the earlier considerations were:

- 1) the encouragement of "diversity in building plan and exterior appearance and compatibility with regional surroundings<sup>1</sup>, thus avoiding the emergence of a single architectural style for federal office buildings." A response to this consideration would be a tendency to define a system of narrower scope, allowing greater autonomy for the regional architect;
2. the continuing managerial goal of minimizing procurement processing while maximizing the degree of cost control. This was sought by investing authority, responsibility, and ultimately, economic and legal liability in a single contracting entity and it evoked a tendency to widen the system's scope. Indeed, this consideration triumphed in Series I where GSA purchased the IS portions of the three SSA Program Centers (1.9 million gross square feet) with a single contract; the OS portions, of those three structures, however, required 67 separate purchase contracts)<sup>2</sup>;
3. the aggregated subsystems would need to be diverse enough to induce synergy among the several subsystems and large enough so that cost savings realized from the IS elements would have a recognizable impact on total project cost. This consideration lead to a planned IS/OS split of 40 percent/60 percent

---

<sup>1</sup> Leo A Daly, Case History of the GSA/SSA Project (brief title), p. 35.

<sup>2</sup> Report of the Comptroller General, General Services Administrations Use of New Construction Concept for Federal Buildings Not Yet Successful (Washington: General Accounting Office, October 6, 1977). p. 4.

of project costs<sup>1</sup>; The Series I buildings actually achieved a 28 percent/72 percent split<sup>2</sup>.

Imbedded in this last choice was the implicit setting of the IS/OS boundary. The specific elements of IS hardware each had to:

- o be subject to standardization due to a similarity of design requirements in typical federal office buildings;
- o be usable over a wide geographical and climatic range;
- o together, make up a considerable percentage of total construction cost;
- o be susceptible to technical improvements and/or cost reduction;
- o directly influence the user's working environment. This assessment resulted in the seven subsystems listed in the row across the top of figure 2.1.

Elements which would have difficulty meeting these criteria were excluded, and were assigned "out-of-system." Typical out-of-system elements are: exterior walls, foundations, HVAC generating and electrical switching equipment and roofing. These are listed in table 2.3.

With these considerations in mind GSA and its consultants, having already chosen the user-oriented performance characteristics to be provided by the building system, turned to the selection of the elements of hardware that were to deliver the specific performance. Further, while most of these performance characteristics were to come from within the system, other characteristics would be strongly affected by hardware in the building fabric but outside that system. Conditioned air is the most conspicuous example of this, especially in the perimeter zones of the typical floors.

The origin of the division of in and out-of-system components is shown in table 2.3 is thus explained. The remainder of this report discusses the in-system aspects of the BSP only, except as noted.

---

<sup>1</sup> "Office Building by System", undated GSA brochure prepared by the Leo A. Daly Company and Ezra D. Ehrenkrantz Associates joint venture. The Peach Book had estimated that the floor-ceiling sandwich (FSS) alone would be 36 percent of project cost. (Peach Book, First Edition, p. B5).

<sup>2</sup> "Three government buildings...", Building Systems Design, October, November, 1974, p. 4.

## 5. THE FIELD ASSESSMENT PROCESS

### 5.1 INTRODUCTION TO THE ASSESSMENT

The preceding chapters described the origins and influences on the initiation, development and execution of the BSP, an effort begun in the late 1960s and not completed until the end of the 1970s. The following chapters describe NBS/CBT's approach to assessing the effectiveness of the BSP in meeting the performance targets specified in the Peach Book (and not, except in one case, the adequacy or correctness of those targets).

### 5.2 SELECTING ATTRIBUTES FOR FIELD ASSESSMENT

The BSP's performance approach to the procurement of new federal office buildings is embedded in the 49 cells of the seven by seven matrix illustrated in figure 2.1. The 49 intercepts occurred in each of three versions of the Peach Book that served as bidding documents during the BSP (yielding, incidentally, 147 potential starting points for field assessment).

While all 49 cells were accounted for in the initial preprocurement evaluations of candidate hardware systems, field tests on all of them would have severely intruded on the building and office operations at the six BSP sites. Consequently, NBS/CBT nominated and GSA/PBS concurred<sup>1</sup> in selecting for this study a smaller number of highly significant performance attributes and hardware components. Attributes were sought that:

- 1) had most impact (positive and negative) or achieving BSP objectives, considered in retrospect;
- 2) stimulated spontaneous user response (mostly, but not exclusively, complaints);
- 3) prior evaluations found critical to achieving BSP objectives;
- 4) were initially forecast to be the occasion of greater than usual technical advance. Indeed, table 5.1 reveals advances occurred from one edition of the Peach Book to the other;
- 5) were outwardly obvious to non-specialist building users;
- 6) would be accessible to the unobtrusive measurement methods planned by NBS; and
- 7) occupied different places on the performance continuum.

---

<sup>1</sup> Monthly Progress Review, August 16, 1982.

Table 5.1 Significant Technical Changes Incorporated in Each Edition of the Peach Book and Rationales for the Changes

Edition	Significant Changes	Rationales*
PB:1		
PB:1R	a : HVAC subsystem broadened beyond local distribution to include all delivery system except prime energy converters	a : greater technical and commercial incentive for industry participation; introduce wider scope for design trade-offs
	b : redefinition of reporting requirements (e.g., express space adjustment costs in man-hours rather than dollars)	b : greater clarity
PB:2	c : total revision of acoustical performance specifications	c : incorporated results of prototype testing for Series I buildings and advances in the state-of-the-art; to accommodate "open plan" approach to office design
	d : HVAC system to extended to include perimeter zones and prime energy converters	d : too difficult to sort out interdependent performance of perimeter and interior systems
	e : revision of lighting performance specifications	e : effort made to include high-intensity discharge lighting (to conserve energy); ESI, a quality measurement replaced foot candles, a quantity measurement
	f : deleted custodial maintenance	f : too difficult to quantify
PB:3	g : formally established "pre-qualification of systems in advance of actual need for a specific building project	g : an effort made to shorten length of building design phase by decoupling from systems procurement

\* Rationales inferred from analyses of GSA/PBS documentation, oral histories, and contemporary accounts in the professional and trade press.

In consideration of the foregoing factors, NBS/CBT nominated and GSA/PBS concurred<sup>1</sup> in the choice of four attributes for more detailed field assessment.

The attributes and the rationale leading to their selection are summarized in the first two columns of table 5.2. (The third column is discussed in Appendix C.5).

### 5.3 THE LOGIC OF FIELD ASSESSMENT

GSA, under the terms of the BSP, purchased and installed only those candidate hardware systems whose vendors certified as having met the Peach Book requirements, criteria, and tests. One objective of the present NBS project is to assess the extent to which those hardware systems are performing after several years of service. The most straightforward way to make this determination is to develop counterpart tests for use at the six buildings. Figure 5.1, explained in more detail below, illustrates the overall scheme for doing this work.

Although the matrix structure of 49-cells was retained through the life of the BSP, some of the information within the "requirement", "criteria" and "test" categories changed from one edition of the Peach Book to another. Moreover, the "test" category of each cell often referenced not just one, but several interrelated test methods -- six in the case of illumination! These test methods, moreover, were to be applied to unoccupied prototype building assemblies as a part of the research and development effort culminating in a massive one-time procurement. The size of the procurement--\$27 million (in 1973 dollars) for Series I, for instance--justified the relatively high-precision measurements that were made and repeated, when necessary, under closely controlled conditions in prototypes that, in Series II, cost \$100,000 (in 1975 dollars)<sup>2</sup>. This is a suitable procedure for prototype testing, but testing in the field under service conditions presents an entirely different measurement problem for which figure 5.1 offers a more appropriate approach.

NBS/CBT building researchers examined the Peach Book-designated procurement-prototype tests of the four performance attributes of interest and, using their professional judgement, determined which of the prototype methods were suitable for field use. Where none was suitable, then the researchers identified standardized field test methods that could produce approximate measurements of the relevant indicators of performance. In other words, the NBS/CBT technical specialists identified test methods that were counterparts to an not replications of the initial prototype tests of the Peach Book.

Where no standard methods none were available, then NBS/CBT proposed developing new methods, but GSA/PBS determined that to be beyond the scope of the current

---

<sup>1</sup> Monthly Progress Review, September 17, 1982.

<sup>2</sup> Personal communication from in manager in the joint venture awarded the Series II procurement.



Table 5.2 Building Performance Attributes Selected for NBS Field Measurement

ATTRIBUTE	RATIONALE FOR SELECTION	FIELD MEASUREMENT METHOD AND BRIEF PROTOCOL*
Acoustics	<ul style="list-style-type: none"> <li>o Cited as critical in previous GSA and GAO evaluations: "...acoustics, perhaps more than any other attribute, demonstrates the importance of the interdependence and total integration of the system elements." Daly Case History, p. 99.</li> <li>o Totally revised between PB:1 and PB:1R to incorporate results of prototype testing of Series I buildings and advances in the state-of-the-art; and to accommodate growing interest in "open plan" approach to office design.</li> </ul>	<ul style="list-style-type: none"> <li>o Surveyor recorded on check list qualitative judgments of system component's utilization and acoustic performance.</li> <li>o Conduct sound level measurements (A-weighted mean levels) at worker's normal ear-height.</li> <li>o Protocol differs sharply from Peach Book test, but is appropriate for about 90% of BSP occupied space and 95% of BSP population</li> <li>o Instrument to comply with ANSI S1.4-1971, Type 2 standards</li> </ul>
Illumination	<ul style="list-style-type: none"> <li>o Large factor in office building energy use.</li> <li>o PB:2 revised to 1) substitute background and task lighting for uniform illumination; 2) adopt Equivalent Sphere Illumination (ESI) methods for measuring lighting quality; 3) accommodate high-intensity discharge lamps.</li> </ul>	<ul style="list-style-type: none"> <li>o Five of six Peach Book lighting tests are analytic methods based on calculation, not directly field measurable as specified.</li> <li>o Only the "Uniformity" requirement is amenable to the Peach Book - specified field test, using an illuminance meter.</li> <li>o Measure Illuminance level and contrast rendition to approximate a direct measurement of ESI.</li> <li>o Instrument: SH and G Contrast/ESI meter with reported values noted as "approximate"</li> <li>o Adapt method from <u>1981 IES Lighting Handbook</u> (Reference Volume) figure 4.23 to measure "staggered row" installation.</li> </ul>
Conditioned Air	<ul style="list-style-type: none"> <li>o Cited as critical in GSA and GAO evaluations: GSA June 1976 Task Force Report and GAO October 1977 Report (p.41).</li> <li>o PB:2 enlarged scope of HVAC system to incorporate "in system" the 15 feet deep perimeter zone previously conditioned by the "out-of-system" building components.</li> <li>o Emergence as factor contributing to occupational safety and health issue of indoor air quality.</li> <li>o Dispute over adequacy of test method and qualifications of testing organizations (September 1976 GSA fact sheet).</li> </ul>	<ul style="list-style-type: none"> <li>o Air velocities in pilot test were so low that two different state-of-the-art hot wire anemometers failed to stabilize after the prescribed 1 minute.</li> <li>o Instrument method: conform with Air Diffusion Council Equipment Test Code 1602 (current version: R4) ANSI/ASHRAE 55-1981, <u>Thermal Environmental Conditions for Human Occupancy</u></li> </ul>
Planning	<ul style="list-style-type: none"> <li>o GSA staff estimates that degree of flexibility is generally "overspecified".</li> <li>o Cost effectiveness of flexibility increasingly questioned by building researchers Construction Engineering Research Laboratory (Department of the Army, Corps of Engineers, BOSTI, Buffalo, NY: and the Swedish Building Research Institute). the Swedish Building Research Institute).</li> <li>o PB:2 differentiates rates of change for each subsystem, treating change probabilistically.</li> <li>o PB:3 revised change rates.</li> </ul>	<ul style="list-style-type: none"> <li>o Document actual changes by tabulating Reimbursable Work Authorizations (RWA's) in GSA field offices.</li> <li>o Contrast actual change rates with rate of change factors found in table 1, Peach Book, Third Edition, amendment 1, April 1976, p. G5.13.</li> <li>o Supplement documented changes with independent recall of building operations staff experience.</li> </ul>

\* The methods and protocols are more fully explained in appendix B.




Figure 5.1 Logic of field assessment

project, although suitable for consideration at another point in the NBS/GSA cooperative building research program. This forced the NBS/CBT specialists to adapt existing methods -- some not yet fully standardized -- to the purposes of the current project. (These methods, both standard and improvised are listed in the third column of Table 5.1 and discussed in Appendix C.5.

With measurement methods identified, field procedures were developed. These procedures and methods were to have been applied to both the six BSP building and a number of counterpart GSA buildings of approximately the same age and design but built varying the sequential method of conventional construction and traditional Federal procurement specifications. The results of the two sets of assessments were to have been compared to further isolate the distinct differences between the two methods of building procurement but GSA/PBS also deferred this aspect of the work to a later time.

Measuring occupied buildings during the workday requires the use of unobtrusive physical and behavioral measurement methods. To this end, NBS/CBT plans to perform its measurements using portable and, where possible, handheld instruments and requiring no interruption of normal office and building management practices. In fact, the closer to normal these practices remain during data collection, the more representative and accurate will be the assessment. These field measurements are scheduled for early 1983.

## 6. ASSESSING THE WIDER EFFECTS OF THE BSP

The Series I and Series II BSP procurements added to the federal office building stock 1.880 and 1.997 million gross square feet, respectively. Impressive as these numbers are, however, GSA/BBS' portion of the U.S. construction market is, to use Business Week's term, "minuscule<sup>1</sup>." Nevertheless, the Peach Book stimulated interest and "spurred intense competition among some giants of the construction industry. Business Week attributed this wider interest in the BSP procurements to two factors: 1) the scope the performance-based, life cycle cost procurement procedure gave for technological innovation; and, 2) the belief among some suppliers that innovations pioneered and tested in the BSP would be transferable to the much larger private sector office building market. This section of the report describes how those hoped-for effects will be measured.

### 6.1 CHARACTERIZING THE INNOVATIVE ELEMENTS OF THE BSP

The BSP introduced two kinds of changes to the federal office building stock: first, the buildings themselves were to be designed with the users needs as the primary referent for all performance specifications; second, those performance specifications were to be realized using procurement procedures that were themselves innovative. In short, the BSP attempted to demonstrate the efficacy of product and process innovations.

The earlier chapter of this report reviewed the origins of these changes and described how they were conveyed to prospective bidders via the opening sections of the several Peach Books. A review of the Peach Books and of contemporary accounts in the professional press as well as GSA and GAO documents revealed the two kinds of innovations listed in table 6.1, process and product.

### 6.2 MEASURING THE BSP's OUTCOMES

The outcomes , positive and negative, of the BSP were many and varied. Six buildings were built and have been continually occupied since their completion and their success in meeting administrative and economic objectives have been addressed elsewhere, notably by GSA itself and by the General Accounting Office. In contrast, the present project focuses primarily on measuring the technical performance of selected building elements under service conditions. Most of these are relatively straightforward assessments because the Peach Books clearly, and often quantitatively, expressed the technical performance criteria to be met. Objective test methods for determining compliance with these criteria can be identified; they are often in the form of clearly documented voluntary standards. But measuring the larger impacts of the BSP, or any other program demonstrating innovations for possible wider commercial adoption, presents a very different problem. Methods for measuring these effects are, compared to the measurement of technical results, still in the developmental stage. This section of the report, therefore, recommends methods that, while necessarily more tentative, have been widely discussed among evaluation researchers.

---

<sup>1</sup> "All eyes are on the GSA's 'upkeep' contacts", Business Week, June 21, 1976.

Table 6.1 Outcomes of BSP Process and Product Innovations

	Information Success*		Application Success*			Diffusion Success*		
	Yes	No	High	Medium	Low	Signif.	Some	None
<b>PROCESS INNOVATIONS</b>								
Integrated Research and Design Teams								
Life Cycle Costing Economic Analysis								
Speech Privacy Potential Acoustical Design								
Prequalification for Public Procurement								
<b>PRODUCT INNOVATIONS</b>								
Integral HVAC- luminaire-fire protection package								
Structure								
HVAC								
Electrical Distribution								
Luminaires								
Finished Floor								
Finished Ceiling								
Space Dividers								

\* Terms defined in section 6.3 of the text.

Demonstration projects are often undertaken by the government to reduce private-and public-sector uncertainties about the benefits and costs to society of new technologies. And while the BSP was, first and foremost, a building procurement effort, the great attention paid to BSP outside of government was probably due to the likelihood of participants gaining the competitive advantage of early access to uncertainty-reducing technical information. The BSP participants assured themselves access to this information in one of two ways: first, the initial GSA procurement was large enough to offset a large part of a firm's cost of developing its own, proprietary knowledge and, second, the exchange of information required for integrated system design would bring any participant rapidly to the state-of-the-art knowledge of the other participants. This was a strong incentive for some, but for others, the cost of entry -- mostly an investment in developmental engineering studies -- was simply too high for the expected return<sup>2</sup>.

The true test of a building demonstration's value is not solely or even primarily the extent to which the technologies incorporated in the demonstration are subsequently adopted for wider use in the building community. Adoption itself is only one of several consequences of a prior and more valuable outcome of a technical demonstration; namely, the reduction of uncertainty surrounding a decision on building technology. Uncertainty may appear in one, or a combination, of several forms: technical uncertainty -- asking if the technology is feasible for a particular use; cost uncertainty -- what are the requirements in terms of capital investment, operating expense and expense of fabrication and installation; demand uncertainty -- what are the benefits accruing and what value do various segments of the building market place on those benefits; and, finally, institutional uncertainty of two kinds, internal and external: internal, meaning within the organization accommodating the new technology (in the present case, GSA/PBS) and external, meaning among the organizations with whom GSA/PBS has traditionally dealt (namely, the building community and the tenant agencies sheltered in the BSP structures).

To the extent that uncertainty is reduced or somehow mitigated, then to that extent subsequent technical and policy decision are likely to be improved. In some cases, those decisions may favor wider diffusion of the innovative methods; in other cases, traditional methods may be found superior. But in either case wiser decisions are more likely to have been reached because they can be based on documented experience rather than conjecture. Since the BSP's objective included "significant innovations...in the management and techniques of

---

<sup>1</sup> Important sources are Walter S. Baer, et al., Analysis of Federally Funded Demonstration Projects: Final Report, prepared by the Rand Corporation for the Experimental Technology Incentives Program, U.S. Department of Commerce R-1926-DoC, April 1976; Struening and Guttentag (eds), Handbook of Evaluation Research; and Evaluation Review: a Journal of Applied Social Research (bi-monthly).

<sup>2</sup> So commented Sheldon Steiner of the New York City engineering firm of Flack and Kurtz, quoted in Business Week, June 21, 1976.

construction"<sup>1</sup> and a "final goal [of] increasing the effectiveness of the building industry"<sup>2</sup> then the broader test -- contribution to the reduction of uncertainty -- should be applied first and then, and only then, the conceptually straightforward but practically more difficult task of measuring actual industry adoption of the innovations pioneered in the BSP.

### 6.3 THREE TESTS OF BSP'S OUTCOME

The BSP was a building procurement, a demonstration undertaken to produce information to reduce future technical and policy uncertainty, within GSA/PBS, and, in the words of the PBS Commissioner who directed the last BSP procurement, an act consistent with the "leadership role of PBS in the building industry". These three roles -- procurement, demonstration and leadership -- suggest the three different, but related tests for the success of the BSP that are here summarized<sup>3</sup>:

Information Success - if, at its completion, uncertainties are no longer a barrier to decisions about further adoption of a technology. (Note, not whether something should or should not be done, but, rather, is enough known to make a competent, responsible decision.) This result can be indicated with a simple "yes" or "no".

Application Success - the extent to which GSA/PBS and its advisors are satisfied with the reliability of the innovative system and the performance qualities it delivers. Success here is better measured on a three-part scale: "high" -- if the delivery of specified performance is acceptable and reliable; "medium" -- where specified performance is delivered with only minor problems; and "low" -- where the project either fails to deliver the specified performance or serious problems of reliability or quality occur.

Diffusion Success - measured by the extent to which the technology (process or product) has, consequent to the BSP and not merely subsequent to it, passed into general use in the corresponding parts of the building industry or (in the BSP case) to other building procurement agents of government and their private sector counterparts. This

---

<sup>1</sup> PBS Commissioner's Introduction, PB:3, not paged.

<sup>2</sup> "Goals", PB:3, p. A-2.

<sup>3</sup> The following definitions are adapted from Baer, et al., Analysis of Federally-Funded Demonstration Projects.

variable can be calibrated as "significant diffusion" -- where consequent diffusion beyond GSA/PBS is self-sustaining; "some diffusion" -- where the BSP technologies have been adopted in a few cases, but the process still needs occasional stimulation; and "little or no diffusion" -- where further adoption is unlikely without strong and sustained stimulation.

Direct and exact measurement of BSP outcomes on all three dimensions of interest--information success, adoption success and diffusion success--is possible only with an exhaustive description of the state-of-the-art of office building procurement, (including design and construction) in 1970 before the BSP and the situation at the end of the decade when the BSP itself came to an end. Neither of these exist, and the measurement problem is compounded because of the inability to distinguish changes resulting from the BSP itself and changes in the state-of-the-art of office design and construction because of other efforts totally unrelated to the BSP. This is a significant consideration since most of the vendors providing building components to meet the Peach Book specification were also developing products in response to demands from other parts of the building community. Consequently, statements about the outcomes of the BSP and its wider impacts must be, for the most part, approximate and not exact and based on judgments of knowledgeable people augmented wherever possible by direct, empirical indicators of change.

The systematic solicitation and use of the judgments of experts in evaluating difficult-to-specify policies or actions has matured dramatically since pioneering efforts of the early 1960s<sup>1</sup>: methods have improved to the point that a small industry seems to have grown up based on applications of the Delphi Method, for instance. A basic requirement for all such studies is the identification of numbers of knowledgeable but disinterested and impartial correspondents. But, identifying even a minimum-sized cohort of building professionals knowledgeable enough to provide informed judgments about the technologies associated with the BSP cannot be done, it seems at this point, without calling on the BSP participants themselves and others who were responsible critics or commentators during the BSP's lifetime.

The NBS/CBT assessment of BSP will interview separately a panel of research correspondents drawn from among these experts. The interview will follow accepted professional practice to maximize the validity of responses.<sup>2</sup> While use of a panel of the type indicated may not be the ideal vehicle for a fully

---

<sup>1</sup> The state-of-the-art is documented in Harold A. Linstone and Murray Turoff (eds), The Delphi Method: Techniques and Applications, (Reading, MA: Addison-Wesley, 1975).

<sup>2</sup> Such practices are discussed in Carol H. Weiss, "Interviewing in Evaluation Research" in Struening and Guttentag (eds), Handbook of Evaluation Research, Vol. I, pp. 355-396.




objective assessment -- if one ever were attainable, which is, to say the least, doubtful -- there is at least one moderating factor, the temporal one: sufficient time might have elapsed -- seven years since the publication of the last edition of the Peach Book, three since occupancy of the last BSP structure in Norfolk -- so that even deeply-involved competitors and adjudicators, vendors and purchasers participating on the panel may have gained a more even-handed and tolerant retrospective view of the BSP than might have been expected from them in the middle of the venture. But an expert panel's tolerance should not be construed to mean a relaxation of intellectual rigor in reaching judgments. Rather, the opposite is required: expert panelists must be chosen for their ability to distinguish between mishaps of execution owing to honest misunderstanding, on the one hand, and misspecification of the conceptual approach of the BSP itself, on the other.

## 7. CONCLUSION

The BSP was a multi-faceted enterprise, attempting to innovate in areas of building design, construction management and operations as well as in the government procedures for procuring all these elements. Consequently, a true assessment of BSP's effects must employ multiple strategies and methods. This initial report identifies and explains the several approaches proposed by NBS/CBT to conduct that assessment.

Knowledgeable professionals will provide expert judgements of the effects of the BSP in the wider building community. These judgements will be augmented whenever possible with quantitative indicators of technical change. To gauge the immediate outcomes of the BSP the NBS research team will measure critical performance attributes in the six "system" buildings now in service. The results of these judgemental and empirical assessments will be reported at the conclusion of the assessment project.



## APPENDIX A - SUMMARY OF METRO WEST PILOT RUN

### A.1 INTRODUCTION

Prudent practice in engineering and applied social science recommends that modestly-sized diagnostic explorations should precede a significant and costly full-scale data collection. Measurement approaches, for instance, should be pretested in an environment representative of the large universe that ultimately will be evaluated. This is done for both administrative and technical reasons: research administrators need to know more precisely the time staff and dollar costs for collecting field data and the research team must assure itself that essential phenomena are captured in the measurement protocols. For these reasons, NBS/CBT determined early that the measurement's methods tentatively selected for use in the BSP assessment be field tested at a BSP site. For reasons of economy, the Social Security Administration (SSA) Metro West Building in Baltimore, Maryland was the site of the survey pretest.

### A.2 SSA METRO WEST

The SSA Metro West Building intended to serve as a "western gateway to Baltimore" as well as the workplace for the 4000 SSA employees, is the largest single building in the BSP, accounting for about one-third of the total occupied area contained in the six BSP buildings and sheltering nearly 40 percent of the total staff working in BSP structures. (Figures A.1 - A.4 and table 1.1.) While usually large, Metro West is typical in these respects.

- o like five of the six BSP structures, Metro West is occupied by a single agency;
- o like five of the six, Metro West is preponderantly organized in a "pool" arrangement of workstations;
- o like five of the six, clerical processing of written information is the dominant activity; and
- o as in many offices, electronically-energized video displays of alpha/numeric data are supplanting electro-mechanically produced "black on white" paper tasks with important environmental consequences

An NBS research team visited Metro West on November 4, 1982 to familiarize themselves with the logistics of field measurement in working offices. The NBS team included Mr. Fred Rudder, an engineer in CBT Acoustics Group; Dr. Sam Silberstein, biologist in the CBT Thermal Measurement Group; Dr. Francis T. Ventre, senior research architect of the CBT Office of Construction Programs (team leader); and Dr. Robert W. Marans, Director of the Urban Environmental Research Program of the University of Michigan's Survey Research Center (a consultant to NBS with a national reputation in post-occupancy evaluations of completed buildings). Mr. Ted Hattenburg, a physicist in the CBT Illumination Engineering Group, contributed to the team's effort but did not travel to Metro




Figure A.1 Architectural rendering of Metro West (view from the East).




Figure A.2 Location of Metro West

# Metro West Building Elevation View

[Looking West from Greene Street]





Figure A.3 Section through Metro West



NOTE: Cores are numbered as shown.

Figure A.4 Metro West column, core, and entrance plan

West. Each member of the team had previously reviewed Peach Book:2, the specification to which Metro West was designed and built and each was equipped to make needed measurements. These procedures are documented in appendix C. Resident GSA Building manager, John White, distributed a 63 page "Building Data and Information Guide," and oriented the team to the building, its uses and occupants and important design and construction features. The feature introducing the greatest difficulty to operations is the in-system/out-of-system "interface" but even these difficulties did not affect the activities sheltered directly except for the floors immediately over the open-air parking decks. (Mr. White reported that these floors were not sufficiently insulated from the cold and, consequently, these offices are uncomfortable during the heating season).

Of the purely "in-system" segments of the building -- five floors in the south block, four floors in the north block, and eight floors in a tower occupying one-fifth of the area of the north block -- contain no localized problems. These 15 portions accounted for 40 percent of Metro West's \$78,631,833.00 estimated cost (coinciding exactly with the BSP's target split). Moreover, the in-systems portion accounted for less than its share (only 34 percent) of the project's \$12,805,378.00 in change order costs<sup>1</sup>.

### A.3 MEASUREMENTS OF THE PHYSICAL ENVIRONMENT

The NBS team measured illuminance (in "raw" footcandles), ambient noise (in A-weighted decibels), and air motion (in meters/second) from 15 to 19 locations at several scattered points in the building. No measurement of "flexibility" of interior space dimension or services was attempted. Each of these measurement's methods is described in appendix B. Descriptive statistical analyses (measures of central tendency and coefficients of variability) were completed, revealing good agreement with the Peach Book:2 values. The principal purpose of the pilot study is to evaluate the feasibility, utility, and logistics of measurement methods, however, and not the data itself. This pilot indicates that most measures could be successfully applied in field settings with minimal disruption of the office workflow. Logistically, three team members made 10 illuminance readings, 5 sound level readings, and 10 air-movement readings at 5 scattered sites in 15 minutes; the next 8 locations were measured in 24 minutes. This rate was possible because the fourth team member recorded all readings, freeing the readers to concentrate on their meters. An advantage expediting data collection that may be unique to Metro West is that all interior columns there are clearly numbered so that measurement locations could be readily documented.

---

<sup>1</sup> Financial data from GSA/PBS Office of Design and Construction, Design Management Division, Post Occupancy Evaluation: SSA Metro West (PCD 82-74011), p. 15. This evaluation was based on the observations of a visiting GSA/PBS team and on the interviews with agency principals. No physical nor perceptual behavioral measures of either the environment or its occupants were reported. The evaluation reports illustrations, however, were informative.




#### A.4 FORTUITOUS FINDINGS

A useful tertiary purpose for pilot testing -- in addition to the logistical and technical reasons cited earlier -- is the discovery of unanticipated phenomena. This happened at Metro West and influenced subsequent research planning. The team members observed and noted to one another various practices in the occupying agency's management of, or the worker's use of, their immediate, local environments. These practices ran counter to the intent of the Peach Book specification that guided the initial in-system designs of the typical floors at Metro West. Agency managers appeared to have converted the movable, head-high acoustical screens into either conventional space dividers or baffles for blocking visual access between management suites and the workforce at large. On other floors, the head-high acoustical panels were placed before west facing windows with otherwise unobstructive vistas extending for miles. In both cases, and in many other cases throughout Metro West, building occupants had vitiated the Peach Book's intricate acoustical performance criteria by not deploying the screens as components of an acoustical conditioning design. That is, rather than using the screens to isolate noisy equipment or to subdivide vast open offices into smaller, more familiar room-sized compartments, the "line of sight" supervisory philosophy of the agency took precedence. Fortunately, despite this "misuse" of an expressly designed component of an intricate acoustical system (which included absorption in the ceiling and floors, as well as the screen, and augmented by a background white noise generator), the office floors at Metro West remained, acoustically speaking, serviceable.

This finding leads to one of two possible conclusions: either the Peach Book's acoustical criteria were too demanding, resulting in wasteful redundancy of acoustical absorption in the BSP spaces, or, and this is equally plausible, such redundancy is advantageous in that BSP spaces remain serviceable even after occupants manipulate important components to meet purposes or needs the building designers might not have anticipated. Further consideration of this subject, which reaches to the heart of design philosophy, is beyond the scope of the present project and is now ended.

#### A.5 CONCLUSIONS

The November 4, 1982 pilot test at Metro West established the feasibility of measuring a variety of physical phenomena with a minimum description of the office workflow. The great size of Metro West and the fact that the GSA/PBS stock of office buildings contain many large structures made spatial sampling the most efficient and scientifically defensible approach to describing the performance of the BSP inventory. Finally, the number and variety of gross occupant adjustments to the intricately designed building systems suggested that numerous robust and even approximate measurements would better serve the BSP assessment than a smaller number of meticulously exact and, therefore, costly measurements.



## APPENDIX B - TECHNICAL COMMENT ON MEASUREMENT METHODS

### B.1 REPRESENTING THE BSP STOCK

#### B.1.1 Why Sampling?

The post-occupancy evaluations of buildings that GSA/PBS has conducted or for which it has contracted have not, heretofore, addressed problems of spatial sampling. Sampling is necessary now, however, because the six buildings built under the BSP are relatively large, so large that the 100 percent sampling methods used by NBS on such buildings as the Norris Cotton Federal Office Building in Manchester, NH<sup>1</sup> or the Richard H. Poff Courthouse and Federal Building Roanoke, VA<sup>2</sup> would be unworkable given the resources available. The six BSP buildings listed in table 1.1 range in size from the 1.3 million gross square feet at Metro West in Baltimore to the .25 million gross square feet in Norfolk Federal Building. (In contrast, the Manchester and Roanoke buildings combined are only slightly larger than the Norfolk building.)

With structures so large, spatial sampling methods are more economical. In order for the sampling results to be credible, however, these sampling methods must incorporate established statistical engineering practices. Spatial sampling is a relatively unexplored area for the combination of building performance attributes with which the BSP assessment is concerned, namely; acoustics, illumination, air movement, and flexibility of interior space division. Consequently, NBS/CBT professional staff directed its attention to an exploration and selective use of statistical sampling and spatial analysis. This effort is justified because at the conclusion of the current effort, GSA/PBS will have for its use, or for the use of its future contractors, an approach to constructing reliable and credible spatial samples from its building stock. This technique should prove especially helpful to GSA because GSA/PBS deals frequently with very large buildings: a mere 9 percent (200 buildings) of GSA/PBS's total number of structures account for half of the building space it owns and operates. GSA staff analysts, using these new techniques, may then more confidently generalize finding from small samples to larger universes.

### B.2 APPROACHES TO SAMPLING

All descriptions of environments, indeed, all perceptions are selective. Humans could not function in this welter of sense-data without making

---

<sup>1</sup> Jacqueline Elder and Robert L. Tibbott, "User Acceptance of An Energy Efficient Office Building -- A Study of the Norris Cotton Federal Office Building, Department of Commerce, National Bureau of Standards, Washington, DC, BSS 130, January 1981.

<sup>2</sup> Jacqueline Elder, George E. Turner, and Arthur I. Rubin, "Post Occupancy Evaluation: A Case Study of the Evaluation Process, Department of Commerce, National Bureau of Standards, Washington, DC, NBSIR 79-1780, July 1979. This carried an evaluation of the Richard H. Poff Courthouse and Federal Building in Roanoke, VA, completed in December 1975.

selections, attending to some cues while ignoring others. The same principal applies to technical surveys of buildings. The NBS/CBT technical surveys of the BSP buildings selected, with GSA/PBS concurrence, four building attributes for documentation and assessment. But even within this limitation, further refinement is required to assure that a relatively small number of measurements made (small only when compared to the infinity of possible measurement locations in, say, a 500,000 gross square foot structure) can be generalized into a reliable description of an entire building. Description is the operative word here, for if GSA/PBS were seeking to explore or define in a tentative way some building issues or NBS/CBT were seeking to explore some building phenomena, then representative, reliable descriptions would not be needed. But descriptive surveys relying on relatively small numbers of measurements usually require statistical sampling methods in which the probability of a certain building element being included in the measured sample must be known in advance of the actual measurement, indeed, before one chooses the exact site for a measurement. Otherwise, universal generalizations from the specific sites would be skewed to over -- represent conditions local to those specific sites.

Some guidance exists for where and with what frequency building characterizing measurements shall be made. One widely used method is that recommended by ASHRAE for the "evaluation of thermal parameters<sup>1</sup>." Table 5 of ASHRAE 55 recommends that thermal conditions (including air movement, the thermal attribute of interest in the current assessment) be measured in office buildings as follows:

"In each zone of a typical floor; at the center of and 60 cm (2.0 ft) from each side of the control zone and at the center of the space in each zone."

Each of the other environmental design specialities (lighting, acoustics, etc.) issue similar instructions, which are condensed in section 2 of this appendix. But two large problems remain: no single method is offered for the general question of spatial sampling to represent the joint effect of all attributes over the entire building nor has a technical consensus been established for the minimum number of measurement locations required. Here GSA/PBS and NBS/CBT are breaking a new methodological path. These challenges are compounded by the GSA and NBS commitment to complete building measurements with minimal interference with the office practice at the six BSP sites. With this commitment is the implication of portable and preferably, hand-held instrumentation.

### B.3 FACTORIAL EXPERIMENTAL DESIGN

The In-System interiors of the six BSP buildings are to be assessed by comparing the performance specified in the Peach Books with that delivered at the time the buildings are measured. Although the Peach Books attempts to create a uniform both planned and unanticipated environment, variations in the building's siting, construction, and use occur. These variations can neither

---

<sup>1</sup> ANSI/ASHRAE 55-1981: Thermal Environmental Conditions for Human Occupancy.

dominate any subsequent assessment nor can they be ignored. Researchers use sampling methods to control for these variations systematically. The method used in the present project is to "stratify" each building in the BSP building universe into a small number of recognizable subgroups differentiated along dimensions significant to the measurement of building performance and then, from each of all possible or plausible combinations of strata, to randomly select one, or preferably two, measurement points<sup>1</sup>. At each point so chosen, the NBS team will measure and record for each parameter extreme values of that parameter (maximum and minimum), some measure of central tendency (usually an arithmetic mean) and some coefficient of variation to indicate the precision of the measurement indicating the closeness of successive measurements of a single magnitude by repeated applications of the same measurement process<sup>2</sup>.

Table B.1 lists important subgroups of the BSP to be reflected in the sampling. An NBS research team nominated these subgroups after a preliminary visit to the SSA Metro West Building described in appendix A. All possible combinations that can be formed among the different levels or subdivisions of the factors quickly becomes a very large number. Consequently, a fractional factorial design is recommended.

Finally, an external device is needed to randomize the selection of the one or two measurement site per station. This is to reduce the likelihood of the surveyor's unintentionally seeking one part of a building from which to take measurements, thus, giving an unrepresentative and inaccurate description of the building under analysis. For instance, a surveyor might unwittingly favor locations adjacent to the building's circulation systems to save time or to choose unoccupied desks further to reduce intrusions into the workplace routine. Systematic error, or bias is, thus, introduced because it is the surveyor's selective perception of the building that will be measured and not the building itself; consider that only a small fraction of the possible measurement sites are adjacent to the circulation system and that the desk may be unoccupied because a temporary malfunction of the building subsystems (say a malfunctioning air handler) might have made the space uncomfortable. Now it is an entirely different matter if random selection of measurement sites continue to turn up such uncomfortable thus unoccupiable spaces. For these reasons, NBS will follow recommended statistical engineering practices in the BSP assessment. The extended device used will be a table of random numbers.

#### B.4 SELECTION IN THE FIELD

The NBS surveyor will ascertain from the building manager the number of In-System floors and the nominal structural bays known to contain each of the office arrangements listed in table B.1.d. Using scale drawings similar to

---

<sup>1</sup> Mary G. Natrella, Experimental Statistics, Handbook 91, U.S. Department of Commerce, 1962, Chapter 11.4.

<sup>2</sup> This discussion is drawn from Churchill Eisenhart, "Expression of the Uncertainties of Final Results," Science, Vol. 160, June 14, 1968, pp. 1201-1204.

Table B.1 Potentially Significant Subdivisions of BSP Environments

Factor	Subdivisions (Number)	Rationale
a. Location	Perimeter/Interior (2)	Series I Peach Book held perimeter zone (15 ft strip at outside walls) "out of system" for HVAC. Remaining series eliminated this difference. Adjacent vertical surface may affect other environmental attributes of interest (acoustics, lighting).
b. Orientation	Cardinal Points (4)	Although BSP buildings are interior load dominated, local discomfort caused by insulation was noted in previous NBS post occupancy evaluations at Manchester and Roanoke.
c. Density	High/Medium/Low (3)	Research team noted variation in occupant loading at Metro West. This factor involves subject judgment of surveyor, however, and is not likely to be determinable in advance from reviewing building documents. Recommend treating as "post stratification" data by counting occupants of each nominal bay randomly selected as a measurement site.
d. Office Arrangement	Conventional <sup>1</sup> /Open <sup>2</sup> / Pool <sup>3</sup> (3)	Continuing GSA/PBS interest in variety of interior design approaches to facilitate agency productivity. Depends on currency of building documentation at each site.
e. Office Technology	Innovative Electronic (Including Paperless)/ Conventional Electro- Mechanical (2)	Subject of a separate NBS/CBT project, the present assessment may draw some exploratory insights to be treated as "post stratification" data.

<sup>1</sup> Workspace surrounded by ceiling-high, fixed partitions, and occupied by one or two workers.

<sup>2</sup> Workspaces separated by moveable partitions, taller than head of a seated adult.

<sup>3</sup> Worker in large, open space with no vertical separations.

those in figure A.4, the surveyor will assign a unique number to every nominal bay and, by drawing from a table of random numbers, select the locations for measurement. Then, and only then, will the surveyor accompanied by the building manager (or representative) make an orientation tour of the entire structure.

## B.5 PHYSICAL MEASUREMENTS

This section specifies field methods and protocols for measuring the in-service performance of selected attributes of the BSP building. The attributes are acoustics, illumination, conditioned air, and "planning", the Peach Book's designation for flexibility of the interior space dimension system. Table 5.2 provides the rationale GSA/PBS and NBS/CBT used in making this selection and the methods used. The present section may be considered an expansion of table 5.2 in the direction of identifying where field measurement could be improved to facilitate future building evaluations.

### B.5.1 Illumination

Peach Book:2, the basis of the Metro West and applicable to over half of the BSP space, stipulated six illumination requirements, each with its own test method. Requirement 4, Uniformity, is the only one of the six requirements, however, amenable to a practicable field measurement method providing a direct or approximate comparison of the in-service performance of the luminaire subsystem with the Peach Book's comprehensive illumination requirements. The remaining five illumination requirements each stipulate a calculation procedure as the test method and these analytic methods cannot, by their very nature, be subjected to field measurement.

But future lighting criteria will likely include combined measures of illuminance level and contrast rendition<sup>1</sup>. While no fully-agreed procedure or target task exists, measurement instruments are available in the U.S. and Sweden for making combined measurements<sup>2</sup>. These instruments are not intended for exact photometry, but they are reported to produce results with accuracy and precision suitable for engineering practice and will be used in the BSP assessment. The SH and G Contrast/ESI meter cited table 5.2 is the instrument chosen.

The Equivalent Sphere Illumination (ESI) method upon which was based the GSA/PBS Peach Book illumination subsystem performance specification is not

---

<sup>1</sup> Gary T. Yonemura, "Criteria for Recommending Lighting Levels," Lighting Research and Technology, 13:3, 1981, pp. 113-129.

<sup>2</sup> I. Goodbar, "The Application of the ESI System to Office Lighting", Lighting Design and Application (November 1982), p. 29 ff.

without its critics<sup>1</sup>. The criticisms address both the conceptual basis of ESI and the practical difficulties of executing large numbers of calculations determining ESI ratings of proposed lighting systems. Use of the ESI methods in the present assessment neither expresses nor implies their endorsement by NBS. Rather, the methods are used because they were specifically cited in Peach Book's second and third editions and because no single substitute field evaluation method has, as yet, been widely accepted by the lighting community.

#### B.5.2 Acoustics

Peach Book:2 sought to achieve an appropriate acoustical environment by stimulating the development of seven building system components (figure 2.2) which, although primarily intended for other purposes such as illumination or thermal comfort, would nevertheless, be evaluated for acoustical performance, as well, by being assessed for inclusion in the BSP. GSA/PBS evaluation methods required verification of system component performance as tested either in the laboratory with each component being labelled or component field measurements with certification of performance. The specified field measurements focus upon verification of specific performance attributes and require extensive set-up conditions and data reduction. Further, these tests must be conducted in the absence of normal office-generated noise<sup>2</sup>. As a result, field measurements are not suitable for conducting building-wide noise sampling to document the workplace environment as required in the current project since they are predicated upon conditions other than those prevailing during normal building occupancy.

The recommended acoustics measurement protocol involves a two-step process to be performed at each work station selected for sampling. The first step involves completion of a check list documenting the physical conditions prevailing at each work station. The second step involves measurement of the sound level at each work station. The objective of this protocol will yield qualitative data regarding system performance and qualitative data on the prevailing work station sound level. Because of its simplicity, these data are attainable on a building-wide basis during normal working hours. Further, the protocol should not interfere with the worker's normal routine.

#### B.5.3 Conditioned Air (Movement)

All editions of the Peach Book specified upper and lower limits air movement occupied zones of 0.25 and 0.10 m/s (50 and 20 ft/min). The specification

---

<sup>1</sup> The Illuminating Engineering Society's views on the uses of ESI are set forth in the IES Lighting Handbook, Reference Volume (New York: IESNA, 1981), pp. 9-60 - 9-71. For a more skeptical view, see J. A. Lynes, "Lighting Design at the Crossroads," Building Services (U.K.), April 1982, p. 53.

<sup>2</sup> These tests are documented in, Test Methods for Direct-Measurement of Speech Privacy Potential Based on Subjective Judgements (PBS.C1) and Test Methods for the Sufficient Verification of Speech Privacy Potential Based on Objective Measurements Including Methods for the Rating of Functional Interzone Attenuation and NC Backgrounds (PBS C.2), Washington, DC, GSA/PBS, May 1975.



is ambiguous, however, about whether throw-terminal or area-factor velocity measurements are required. Furthermore, the Air Diffusion Council Equipment Test Code, the standard referenced in Peach Book:2, is similarly unclear. The ambiguity was resolved only after two GSA staff members involved in the initial drafting of the Peach Book were consulted and determined that throw-velocity is the required quantity.

As is pointed out in table 5.2, state-of-the art hot-wire anemometry cannot reliably measure velocities as low as the Peach Book's lower limits, making a definitive determination of the completed BSP building's compliance problematical. Metro West measurements were nowhere near the specified upper limit, either. This inability to reliably measure may be a reason that ASHRAE Standard 55-1981, Thermal Environmental Conditions for Human Occupancy, prescribes no minimum velocity; ASHRAE cites the same upper limit as does the Peach Book (50 ft/min or 0.10 m/s). Unless a rationale for maintaining the lower limit is available, GSA/PBS might consider eliminating the lower limit, bringing the Peach Book into conformance with the prevailing standard in the building industry, ASHRAE 55. This elimination might be difficult, however, for air movement has been an object of contention in previous BSP evaluations.

#### B.5.4 Planning (Flexibility of Interior Space Division)

The Peach Book sought to extend the federal office building's service life by specifying high-performance interior space division systems. These systems afforded GSA building managers the ability to reconfigure interior space to better serve the inevitably changing purposes of the tenant agencies. Building flexibility is an amorphous term: it can mean relocatability of functions, or their expandibility. During the BSP, flexibility was understood to mean the re-arrangement or re-subdivision of the large and undifferentiated volume of the typical office floors erected in the program. The need for subdivision is obvious when one considers that, except for Peach Book:1, GSA/PBS imposed no upper limit on the size of office floors. (Peach Book:3 did away with lower limits as well, allowing designers much greater freedom.)

Although flexible, reconfigurable subdivisions of larger architectural volumes have been an element of design thought since at least 1849, it became significant after 1890 when steel and reinforced concrete frame construction became reliable and economical<sup>1</sup>, there is scant reliable empirical evidence of the extent to which such built-in flexibility is actually exported after initial occupancy, and at what cost.<sup>2</sup>

---

<sup>1</sup> Peter Collins, *Changing Ideals in Modern Architecture: 1750-1950* (Montreal, McGill University Press, 1967), p. 234.

<sup>2</sup> One published economic study was found in the author's personal collection: John C. Hamilton, "Functional Life as a Basis for Design" *Industrialization Forum*, Vol. 6, no. 3-4 (1975), pp. 71-82. A Computer search of The Engineering Index from 1970 to November 1982 revealed no others.

Table B.5.4.1 Rate of Change and Area of Change Factors for Planned Change of BSP Interiors\*

SUBSYSTEM	ANNUAL RATE OF CHANGE		AREA PER 1000 SQ. FT.
	PB:2	PB:3	PB:3
Structure (sprinkler)	0.035	0.035	25%
HVAC	0.035	0.035	25%
Electrical Distribution			
Office Power	0.11	1.2	85%
Telephone	0.18	1.32	85%
Signal	0.15	0.375	85%
Luminaire Switching	0.035	0.035	25%
Luminaires	0.03	0.03	100%
Finished Floor	0.10	0.10	85%
Finished Ceiling	0.10	included with other subsystems	
Space Dividers			
Partitions	0.07	0.07	25%
Screens	0.02	0.15	75%

\* Peach Book:1 specified planned change in a manner incommensurate with the specifications in the later two editions.

The current assessment will compare the areas and rates of change actually experienced in the six BSP buildings with the areas and rates listed in Peach Book:2, Appendix B (Planning Change); table 1, Amendment 8 (September 1975), p. 12 and Peach Book:3, Appendix G (Planning Charge), table 1, Amendment 1 (April 1976). The "rate of change" in both cases (none were specified in Peach Book:1) are defined as the "estimated annual rate of planning change by subsystem within the Typical Office Space". The "Area of Change" is an "estimate of the percentage of Typical Office Space in which a subsystem will be installed or subject to change." Areas and rates are listed in table C.5.4.1.

Scientists and scholars have long used archival records, often originated for administrative purposes, as a source of research data.<sup>3</sup> This practice has many advantages: the data is "clean", in that the producer does not know it will be used for research, and it is relatively inexpensive. But there are difficulties, too, namely: "selective deposit and selective survival"<sup>4</sup> — not every event is recorded correctly and not all records are retained. Hamilton, who used administrative records at two Army Installations to measure the frequency and extend of building conversions and alterations, noted that since Department of Defense level authorization is needed for conversions, "many such jobs are labelled diversions (where it is planned that the building will resort to its original use) and go unreported"<sup>1</sup>. This is an example of selective deposit in the archival record and an instance of what might be encountered in examining the Reimburseable Work Authorizations in the GSA/PBS field offices. In fact, one resident GSA building manager remarked that, in times of budget stringency in which funds for facility improvements are either deferred or foregone completely, tenant agencies might request space modifications within broader accounting categories not similarly curtailed, making it difficult for analysts to trace which specific building subsystems were altered at any given time.

Such risks of error or bias must, at least, be recognized at the outset and, to the extent possible, controlled for by the use of additional multiple measurements in the buildings and by speaking directly with the building managers.

---

<sup>1</sup> Many such practices are described in Eugene J. Webb, et. al., Unobtrusive Measures: Non-reactive Research in the Social Sciences (Chicago: Rand McNally, 1966). Particularly Chapters 3 and 4.

<sup>2</sup> Webb, et. al., p. 54.

<sup>3</sup> Hamilton, p. 77.

## B.6 PERCEPTUAL/BEHAVIORAL MEASUREMENTS<sup>1</sup>

One of the driving forces energizing the BSP was a commitment to spur technological innovation in meeting the user needs of the federal office workforce. The early editions of the Peach Book argued that since over 90 percent of the costs of doing business in office buildings over its 40 year economic life was assignable to the wages and salaries of these employer therein, then the merest enhancement of their productivity that might result from a more satisfactory useroriented environment would dwarf the 2 percent of total costs (over the 40 year life) assigned to designing and building the structure.<sup>2</sup> Clearly, then, the user mattered. What means are available for measuring the extent to which the BSP successfully addressed these user needs. Obviously, more than one method is needed but the six BSP buildings as they are perceived both by the federal office worker for whom they were intended and by the manager who operates the buildings for the occupant's benefit.

NBS staff will carry out these latter assessments by surveying the occupants of the structural bays identified in the spatially-distributed random sample described in C.4. These occupants will be asked to take 15 to 20 minutes to complete a questionnaire about the physical environment of their work stations. No one will see the completed questionnaire except members of the research team, and the results will be tabulated in a statistical form for the building as a whole. While individuals completing the questionnaire will be identified by name, the research team must know approximately where in the building the responding occupant works so that the environmental conditions (lighting, noise levels, etc.) can be measured objectively and compared with the occupant's subjective descriptions. Therefore, each questionnaire will carry an identification number corresponding to a location in the building.

The questionnaire will record user perceptions and action as they relate to the four Peach Book performance attributes identified earlier as being particularly salient in the occupant's immediate work environment. This is reiterated because the current project arises not to "evaluate a building" but, rather to assess the effective delivery of selected building attributes after several years of service.

---

<sup>1</sup> GSA/PBS has determined that the work described in this section should be rescheduled, in conformance with revised program objectives within GSA as a whole, to later in the GSA/NBS research program. Consequently, the discussion concentrates on the concepted approach to measuring occupant perceptions and actions.

<sup>2</sup> This argument appears early in section B of Peach Book:1, 1R; and 2. It does not appear in the less hortatory Peach Book:3.

Many elements in the questionnaire will replicate those used in earlier NBS and GSA collaborations on building evaluations<sup>1</sup> and on the Steelcase-sponsored national study of office workers conducted by the Louis Harris organization. This will be done so that the response of workers sheltered in BSP buildings can be compared with response in those other office environments. Of course, for some highly important issues -- as determined jointly by GSA and NBS -- more than a single question will be asked. This is done to assure internal consistency within a single occupant's response.

Once the physical environmental and occupant response data are in hand, the analysis will focus on comparisons between responses of users from buildings built under the three sets of Peach Book performance criteria. Additionally, comparisons of responses from buildings within the same series will be made. NBS analysts will also examine relationships between actual physical conditions as measured in the field and people's responses to these conditions. Univariate distributions will be prepared for all variables and, where appropriate, summary statistics including means and standard deviations will be calculated. Whenever possible, indices representing composite measures of people responses to a particular environmental attribute (e.g., illumination, noise) will be used. NBS will also perform a number of bivariate and multivariate analyses as an exploration into unsuspected regularities in a building's physical performance and the user perceptions and actions that performance induces. All this information can be useful to GSA/PBS in the planning, design, management, and operations of existing and proposed federal buildings.

---

<sup>1</sup> Notable examples include Robert W. Marans and Kent F. Sprekelmeyer, Evaluating Built Environments: A Behavioral Approach, (Ann Arbor, MI: University of Michigan Institute for Social Research, 1981). This book reported an evaluation of the Ann Arbor Federal Building first occupied in 1977. See also Elder and Tibbott and Elder, Turner and Rubin cited earlier.

U.S. DEPT. OF COMM. <b>BIBLIOGRAPHIC DATA SHEET</b> <i>(See Instructions)</i>	<b>1. PUBLICATION OR REPORT NO.</b> NBSIR 83-2662	<b>2. Performing Organ. Report No.</b>	<b>3. Publication Date</b> February 1983
<b>4. TITLE AND SUBTITLE</b> Documentation and Assessment of the GSA/PBS Building Systems Program: Background and Research Plan			
<b>5. AUTHOR(S)</b> Francis T. Ventre			
<b>6. PERFORMING ORGANIZATION</b> <i>(If joint or other than NBS, see Instructions)</i>  NATIONAL BUREAU OF STANDARDS DEPARTMENT OF COMMERCE WASHINGTON, D.C. 20234		<b>7. Contract/Grant No.</b>	<b>8. Type of Report &amp; Period Covered</b>
<b>9. SPONSORING ORGANIZATION NAME AND COMPLETE ADDRESS</b> <i>(Street, City, State, ZIP)</i> Public Buildings Service General Services Administration Washington, DC 20405			
<b>10. SUPPLEMENTARY NOTES</b>  <input type="checkbox"/> Document describes a computer program; SF-185, FIPS Software Summary, is attached.			
<b>11. ABSTRACT</b> <i>(A 200-word or less factual summary of most significant information. If document includes a significant bibliography or literature survey, mention it here)</i>  This report documents the origins and conduct of the General Services Administration/Public Buildings Service (GSA/PBS) Building Systems Program (BSP) undertaken during the 1970s and recommends a research plan for assessing the effectiveness of the BSP. The report proposes specific methods for assessing two outcomes of the BSP: the delivery of specified levels of performance for four attributes in the six buildings completed under the BSP and the wider effects of the BSP on the building community.			
<b>12. KEY WORDS</b> <i>(Six to twelve entries; alphabetical order; capitalize only proper names; and separate key words by semicolons)</i> Building measurement; building systems; Federal buildings; field assessment; office buildings; performance specification; post-occupancy evaluation; procurement; technical innovation			
<b>13. AVAILABILITY</b>  <input checked="" type="checkbox"/> Unlimited <input type="checkbox"/> For Official Distribution. Do Not Release to NTIS <input type="checkbox"/> Order From Superintendent of Documents, U.S. Government Printing Office, Washington, D.C. 20402.  <input checked="" type="checkbox"/> Order From National Technical Information Service (NTIS), Springfield, VA. 22161		<b>14. NO. OF PRINTED PAGES</b> 67	<b>15. Price</b> \$10.00



